
RESEARCH IMPLEMENTATION
Preliminary Implementation Plan (Included in Proposal)
Technical Liaison: Assess status (See Fig. 5.2)
Any elements ready for implementation?
No
Continue Project
Yes
Program Office (or Researcher): Develope detailed implementation plan (see Sec. 5.3).
Revise & resubmit.
OA/DDs (& Expert Task Groups): Review/approve plan and forward to R&D.
Notes:
OA: Office Administrator
DD: Deputy Director
No
Acceptable as is, or w/ minor modifications?
Yes
Responsible Offices/Divisions: Implement recommendations.
OA/ Technical Liaison: Quarterly Progress Report (Fig 5.4)
Research & Development: Annual report (at end of fiscal year).
Research & Development: Distribute report (Sec. 5.4)

Figure 5.1