



Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 2</b>																					
46	3	2	Local Let	78494	SEN	SEN Signal Upgrade Ph 2	SUMMERSETT, JOREY J	Signals	\$650,833	07N113		03/08/07	03/08/07		06/14/07	06/14/07		06/19/07	06/19/07	2008	\$ 650,833
47	3	2	Local Let	79963	LUC	LUC S.Main St Bridge in Sylvania	FAHY, JULIE M	Bridge Deck Replacement	\$745,606	07N090		04/03/07	04/03/07		05/16/07	05/16/07		06/19/07	06/19/07	2008	\$ 745,606
48	3	2	Local Let	80750	LUC	LUC US 24 29.07 Toledo Urbn Pav	FAHY, JULIE M	Resurfacing, Undivided System	\$1,186,308	07N135		06/13/07	06/13/07		07/24/07	07/24/07		09/09/07	09/09/07	2008	\$ 1,186,308
49	3	2	Local Let	82504	LUC	LUC Var Raised Pav Markings	FAHY, JULIE M	Raised Pavement Markers	\$56,560	07N124		07/25/07	07/25/07		09/26/07	09/26/07		10/02/07	10/02/07	2008	\$ 56,560
50	3	2	Local Let	80651	SAN	SAN-CR Var RPM FY2008	SUMMERSETT, JOREY J	Raised Pavement Markers	\$71,295	08N041		10/03/07	10/03/07		12/13/07	12/13/07		01/10/08	01/10/08	2008	\$ 71,295
51	3	2	Local Let	80652	SAN	SAN-CR Var Pav Marking FY2008	SUMMERSETT, JOREY J	Pavement Marking	\$147,795	08N040		10/03/07	10/03/07		12/13/07	12/13/07		01/10/08	01/10/08	2008	\$ 147,795
52	3	2	Local Let	82502	LUC	LUC VAR Guardrail	FAHY, JULIE M	Guardrail Rebuilding	\$274,320	08N021		01/08/08	01/08/08		03/26/08	03/26/08		03/11/08	03/11/08	2008	\$ 274,320
53	3	2	Local Let	82503	LUC	LUC Var Pavement Markings	FAHY, JULIE M	Pavement Marking	\$109,999	08N022		01/30/08	01/30/08		03/27/08	03/27/08		04/01/08	04/01/08	2008	\$ 109,999
54	3	2	Local Let	81977	FUL	FUL VAR PM Ph 1	SUMMERSETT, JOREY J	Pavement Marking	\$107,752	08N050		02/29/08	02/29/08		05/12/08	05/12/08		05/15/08	05/15/08	2008	\$ 107,752
55	3	2	Local Let	82487	SEN	SEN Var PM FY2008	SUMMERSETT, JOREY J	Pavement Marking	\$128,874	08N057		01/31/08	01/31/08		05/12/08	05/12/08		05/15/08	05/15/08	2008	\$ 128,874
56	3	2	Local Let	80381	LUC	LUC Lathrop House Renovation	FAHY, JULIE M	Other Modes Related	\$295,400	08N096		01/30/08	01/30/08		04/30/08	04/30/08		05/21/08	05/21/08	2008	\$ 295,400
57	3	2	Local Let	82248	LUC	LUC Coy/Pickle Intersection	FAHY, JULIE M	Signals	\$674,359	08N074		03/24/08	03/24/08		05/07/08	05/07/08		05/27/08	05/27/08	2008	\$ 674,359
58	3	2	Local Let	79966	LUC	LUC Stitt Rd Bridge Replacement	FAHY, JULIE M	Bridge Replacement	\$865,110	08N089		04/04/08	04/04/08		05/22/08	05/22/08		06/03/08	06/03/08	2008	\$ 865,110
59	3	2	Totals					\$ 5,314,211												2008	\$ 5,314,211
<b>ODOT Let Program - District 2</b>																					
60	4	2	ODOT Let	80187	LUC	LUC SR 64 3.75 Finzel/Cemetery	FAHY, JULIE M	Turn Lane Addition	\$214,842	70303		03/02/07	03/02/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 214,842
61	4	2	ODOT Let	80509	LUC	LUC SR 2 10.67 (safety)	FAHY, JULIE M	Resurfacing (safety related)	\$1,430,698	70278	01/01/09	03/05/07	03/05/07	06/13/07	06/13/07	06/13/07	06/21/07	06/21/07	06/21/07	2008	\$ 1,430,698
62	4	2	ODOT Let	80846	WOO	WOO SR 235 3.84/4.00 Brdg/Cul	BRADLEY, JAMES T	Culvert Construction/Reconstr/Repair	\$272,900	70296		03/05/07	03/05/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 272,900
63	4	2	ODOT Let	81371	WOO	WOO IR 280 6.17 @ Curtice Signal	STORMER, MICHAEL A	Signals	\$3,294,494	70324		03/12/07	03/12/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 3,294,494
64	4	2	ODOT Let	81953	D02	D02 CS FY2008	FAHY, JULIE M	Crack Seal	\$88,846	70381		05/04/07	05/04/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 88,846
65	4	2	ODOT Let	81302	OTT	OTT SR 163 25.11 Bathroom/Mech	BRADLEY, JAMES T	Other Modes Related	\$757,801	70386		05/07/07	05/07/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 757,801
66	4	2	ODOT Let	81964	D02	D02 PS FY2008	FAHY, JULIE M	Preventive Maintenance	\$374,662	70399		05/04/07	05/04/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 374,662
67	4	2	ODOT Let	20786	LUC	LUC IR 280 1.58	BAKER, JEFF E	Landscaping	\$1,654,566	70408	07/18/06	04/23/07	04/23/07	08/29/07	08/29/07	08/29/07	09/06/07	09/06/07	09/06/07	2008	\$ 1,654,566
68	4	2	ODOT Let	76656	HEN	HEN US 24 11.14 Viaduct	ROGERS, DOUG A	Minor Rehabilitation - Pavement Prmy Sys	\$1,941,517	70411		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 1,941,517
69	4	2	ODOT Let	81955	D02	D02 PM FY2008	FAHY, JULIE M	Pavement Marking	\$1,186,546	70421		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 1,186,546
70	4	2	ODOT Let	81962	D02	D02 LG FY2008	FAHY, JULIE M	Lighting Maintenance	\$456,520	88004		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 456,520
71	4	2	ODOT Let	81963	D02	D02 GR FY2008	FAHY, JULIE M	Guardrail Rebuilding	\$561,325	70419		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 561,325
72	4	2	ODOT Let	80347	LUC	LUC SR 65 5.38 Elect. Maint.	ROGERS, DOUG A	Electrical Maintenance	\$102,212	70441		06/18/07	06/18/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 102,212
73	4	2	ODOT Let	80539	LUC	LUC SR 51 10.40 Urban Paving	FAHY, JULIE M	Mill and Fill	\$2,615,466	70431		12/22/06	12/22/06		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 2,615,466
74	4	2	ODOT Let	81954	D02	D02 RPM FY2008	FAHY, JULIE M	Raised Pavement Markers	\$165,000	70435		06/08/07	06/08/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 165,000
75	4	2	ODOT Let	82853	LUC	LUC Demolition 475 widen	ROGERS, DOUG A	Building Demolition	\$2,218,386	72006		07/30/07	07/30/07		09/27/07	09/27/07		10/02/07	10/02/07	2008	\$ 2,218,386
76	4	2	ODOT Let	82758	LUC	LUC IR 75 8.37 Min. Rehab	FINTEL, ANDREA L	Mill and Fill	\$6,396,709	76006		07/11/07	07/11/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 6,396,709
77	4	2	ODOT Let	83301	WOO	WOO/LUC IR 75 Deck Patching	BRADLEY, JAMES T	Bridge Repair	\$516,741	75006		09/13/07	09/13/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 516,741
78	4	2	ODOT Let	81756	LUC	LUC Secor Rd Dam Elemination	ROSTOFER, DONALD E	Mitigation Banking	\$94,397	72007	11/09/07	09/12/07	09/12/07	02/13/08	10/25/07	10/25/07	02/21/08	11/01/07	11/01/07	2008	\$ 94,397
79	4	2	ODOT Let	83155	HEN	HEN US 24 Tree Removal	BALDWIN, DEBORAH A	Tree Removal	\$102,428	70495		08/03/07	08/03/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 102,428
80	4	2	ODOT Let	22246	LUC	LUC IR 280 0.27	BALDWIN, DEBORAH A	Bridge Repair	\$1,497,422	70529		01/05/07	01/05/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 1,497,422
81	4	2	ODOT Let	23166	FUL	FUL US 20A 10.07	BALDWIN, DEBORAH A	Culvert Construction/Reconstr/Repair	\$769,969	70541		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 769,969
82	4	2	ODOT Let	75884	LUC	LUC IR 75 3.14 (Lincoln Bridge)	LABUZINSKI, JOSEPH M	Major Rehabilitation	\$1,216,692	70543		12/22/06	12/22/06		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 1,216,692
83	4	2	ODOT Let	80015	WOO	WOO SR 281 19.43 Bridge Rehab	BRADLEY, JAMES T	Bridge Deck Replacement	\$453,837	70557		09/28/07	09/28/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 453,837
84	4	2	ODOT Let	81167	LUC	LUC US 20 3.88 Superstruct Repl	BRADLEY, JAMES T	Bridge Deck Replacement	\$148,941	70555		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 148,941
85	4	2	ODOT Let	81463	HEN	HEN SR 18 5.69 Resurf	FAHY, JULIE M	Minor Rehabilitation - Pavement Gnrl Sys	\$1,169,026	80016		10/12/07	10/12/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,169,026
86	4	2	ODOT Let	77730	HEN	HEN US 6 11.83 Glenwood Overpass	ROGERS, DOUG A	Grade Separation	\$2,678,859	80066	12/17/07	10/29/07	10/29/07	04/23/08	01/25/08	01/25/08	05/01/08	02/01/08	02/01/08	2008	\$ 2,678,859
87	4	2	ODOT Let	25514	OTT	OTT SR 163 13.18 Bridges Repl	BRADLEY, JAMES T	Bridge Replacement	\$584,184	80145		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 584,184
88	4	2	ODOT Let	75101	SAN	SAN 20 21.30	BALDWIN, DEBORAH A	Bridge Deck Replacement	\$1,556,732	80083		10/29/07	10/29/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,556,732
89	4	2	ODOT Let	80848	SEN	SEN SR 19 0.76 culvert	BRADLEY, JAMES T	Culvert Construction/Reconstr/Repair	\$119,675	80147		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 119,675
90	4	2	ODOT Let	25461	WOO	WOO IR 75 0.71	FAHY, JULIE M	Resurfacing, Divided System	\$4,080,134	80125		02/17/06	02/17/06		02/13/08	02/13/08		03/06/08	03/06/08	2008	\$ 4,080,134
91	4	2	ODOT Let	80847	FUL	FUL US 20 0.96/1.56 Culvrt Repl.	BRADLEY, JAMES T	Culvert Construction/Reconstr/Repair	\$220,300	80200		12/10/07	12/10/07		03/05/08	03/05/08		03/13/08	03/13/08	2008	\$ 220,300
92	4	2	ODOT Let	81614	WIL	WIL SR 576 4.00 Culvert Repl	BRADLEY, JAMES T	Culvert Construction/Reconstr/Repair	\$81,312	80209		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 81,312
93	4	2	ODOT Let	80443	HEN	HEN US 24 10.42 Part 1 F2P	BALDWIN, DEBORAH A	New Construction	\$47,916,172	80152	11/19/07	11/19/07	11/19/07	03/26/08	03/26/08	03/26/08	04/03/08	04/03/08	04/03/08	2008	\$ 47,916,172

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	<b>Color Legend</b> →	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	-----------------------	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
97	4	2	ODOT Let	80572	SAN	SEN/SAN SR 101 1.67/0.00	FAHY, JULIE M	Minor Rehabilitation - Pavement Gnrl Sys	\$2,388,422	80183		12/07/07	12/07/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 2,388,422
98	4	2	ODOT Let	83556	LUC	LUC SR 2 18.60 Bridge Light	BRADLEY, JAMES T	Other Modes Related	\$37,213	80318		02/11/08	02/11/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 37,213
99	4	2	ODOT Let	84046	WOO	WOO SR 64 10.08 Culvert Relining	BRADLEY, JAMES T	Culvert Construction/Reconstr/Repair	\$150,512	88018		04/11/08	04/11/08		06/04/08	06/04/08		06/11/08	06/11/08	2008	\$ 150,512
100	4	2	ODOT Let	81535	LUC	LUC/WOO US 20 8.00/2.41 (Safety)	FAHY, JULIE M	Resurfacing (safety related)	\$2,217,801	80339	02/15/08	02/14/08	02/14/08	05/21/08	06/04/08	06/04/08	05/29/08	06/12/08	06/12/08	2008	\$ 2,217,801
101	4	2	ODOT Let	83611	LUC	LUC 475/23 Ramp Resurf	FAHY, JULIE M	Resurfacing (safety related)	\$716,704	80377		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 716,704
102	4	2	ODOT Let	83613	LUC	LUC US 24 0.55 Safety SmoothSeal	FAHY, JULIE M	Resurfacing (safety related)	\$589,792	80376		03/10/08	03/10/08		06/06/08	06/06/08		06/12/08	06/12/08	2008	\$ 589,792
103	4	2	ODOT Let	81567	LUC	LUC IR 475 14.53 Bridge Repl.	ROGERS, DOUG A	Bridge Replacement	\$17,370,936	80340	01/14/08	01/14/08	01/14/08	05/21/08	06/06/08	06/06/08	05/29/08	06/13/08	06/13/08	2008	\$ 17,370,936
104	4	2	Totals					\$110,410,690													\$ 110,410,690

105

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 3</b>																					
107	5	3	Local Let	76545	WAY	WAY TR 0163 00.22 (Ely Road)	SHEPHERD, STEVEN A	Bridge Replacement	\$464,055	07N089		02/27/07	02/27/07		05/18/07	05/18/07		06/19/07	06/19/07	2008	\$ 464,055
108	5	3	Local Let	75608	RIC	RIC CR PM FY2008	SHEPHERD, STEVEN A	Pavement Marking	\$172,184	07N101		06/20/07	06/20/07		08/07/07	08/07/07		08/09/07	08/09/07	2008	\$ 172,184
109	5	3	Local Let	79695	RIC	RIC TR 0186 00.95 (Bistline Rd)	SHEPHERD, STEVEN A	RR Crossing Protection	\$404,478	07N121		08/02/07	08/02/07		09/20/07	09/20/07		09/25/07	09/25/07	2008	\$ 404,478
110	5	3	Local Let	81678	HUR	HUR TR 0114 01.64 (Ridge Rd)	SHEPHERD, STEVEN A	Bridge Deck Replacement	\$73,500	07N150		04/16/07	04/16/07		09/14/07	09/14/07		10/11/07	10/11/07	2008	\$ 73,500
111	5	3	Local Let	75609	HUR	HUR CR PM FY2008	SHEPHERD, STEVEN A	Pavement Marking	\$121,241	07N132		09/13/07	09/13/07		10/19/07	10/19/07		10/23/07	10/23/07	2008	\$ 121,241
112	5	3	Local Let	77250	LOR	LOR CR GR FY2008 (Phase 3)	SHEPHERD, STEVEN A	Guardrail Rebuilding	\$172,675	08N002		08/15/07	08/15/07		12/10/07	12/10/07		01/14/08	01/14/08	2008	\$ 172,675
113	5	3	Local Let	75607	RIC	RIC CR GR FY2008	SHEPHERD, STEVEN A	Guardrail Rebuilding	\$212,370	08N003		12/05/07	12/05/07		01/24/08	01/24/08		01/29/08	01/29/08	2008	\$ 212,370
114	5	3	Local Let	79036	RIC	RIC TR 0297 00.79 (Day Road)	SHEPHERD, STEVEN A	Bridge Replacement	\$245,398	08N013		12/19/07	12/19/07		02/28/08	02/28/08		03/05/08	03/05/08	2008	\$ 245,398
115	5	3	Local Let	82143	HUR	HUR CR PM FY2009 (PH2)	SHEPHERD, STEVEN A	Pavement Marking	\$104,992	08N036		03/07/08	03/07/08		04/11/08	04/11/08		04/15/08	04/15/08	2008	\$ 104,992
116	5	3	Local Let	21936	LOR	LOR US 0020 16.93	SHEPHERD, STEVEN A	Major Rehabilitation	\$17,015,537	08N032	09/12/07	02/29/08	02/29/08	11/14/07	04/17/08	04/17/08	12/19/07	04/22/08	04/22/08	2008	\$ 17,015,537
117	5	3	Local Let	81635	WAY	WAY Larwill Street Bridge	SHEPHERD, STEVEN A	Bridge Replacement	\$474,530	08N035		03/05/08	03/05/08		04/15/08	04/15/08		04/25/08	04/25/08	2008	\$ 474,530
118	5	3	Local Let	82498	MED	MED CR PM FY2008	SHEPHERD, STEVEN A	Pavement Marking	\$128,386	08N061		12/18/07	12/18/07		04/24/08	04/24/08		05/05/08	05/05/08	2008	\$ 128,386
119	5	3	Local Let	77241	RIC	RIC TR 0371 0.08 (Moffett Road)	SHEPHERD, STEVEN A	Bridge Replacement	\$286,116	08N078		03/07/08	03/07/08		05/13/08	05/13/08		05/20/08	05/20/08	2008	\$ 286,116
120	5	3	Local Let	79037	RIC	RIC TR 0177 00.20 (Terman Road)	SHEPHERD, STEVEN A	Bridge Replacement	\$409,882	08N073		03/07/08	03/07/08		05/13/08	05/13/08		05/20/08	05/20/08	2008	\$ 409,882
121	5	3	Totals						\$ 20,285,344												\$ 20,285,344
<b>ODOT Let Program - District 3</b>																					
124	6	3	ODOT Let	25764	RIC	RIC IR 0071 00.00 SYSSIGN	BARATY, AHAD D	Signs	\$138,465	70322		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 138,465
125	6	3	ODOT Let	80837	LOR	LOR SR 0113 07.48	DALTON, BRUCE A	Reactive Maintenance	\$258,642	70316		03/16/07	03/16/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 258,642
126	6	3	ODOT Let	13136	ERI	ERI US 0250 12.43 (19.742)	BROWN, CHRISTOPHER L	Bridge Repair	\$4,246,900	76004		05/08/06	05/08/06		06/29/07	06/29/07		07/11/07	07/11/07	2008	\$ 4,246,900
127	6	3	ODOT Let	25758	D03	D03 CRSEAL FY2008	DALTON, BRUCE A	Crack Seal	\$428,325	70341		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 428,325
128	6	3	ODOT Let	77031	ASD	ASD CR 0175 05.44	DALTON, BRUCE A	Bridge Replacement	\$265,253	70326		03/23/07	03/23/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 265,253
129	6	3	ODOT Let	78314	D03	D03 SMOOTH FY2008	DALTON, BRUCE A	Preventive Maintenance	\$758,259	70342		03/15/07	03/15/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 758,259
130	6	3	ODOT Let	79949	D03	D03 CHIP FY2008	DALTON, BRUCE A	Chip Seal	\$1,736,257	70340		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 1,736,257
131	6	3	ODOT Let	80834	D03	D03 PR FY2008	DALTON, BRUCE A	Pruning, Tree/Bush Removal	\$123,145	70364		04/16/07	04/16/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 123,145
132	6	3	ODOT Let	25666	ASD	ASD US 0042 09.43	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$3,797,246	70390		02/23/07	02/23/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 3,797,246
133	6	3	ODOT Let	80833	D03	D03 GR FY2008	DALTON, BRUCE A	Guardrail Rebuilding	\$616,220	70422		04/16/07	04/16/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 616,220
134	6	3	ODOT Let	81797	WAY	WAY SR 0021 05.74	BROWN, CHRISTOPHER L	Signals	\$1,112,101	70429	06/04/07	06/04/07	06/04/07	08/29/07	08/29/07	08/29/07	09/06/07	09/06/07	09/06/07	2008	\$ 1,112,101
135	6	3	ODOT Let	23109	HUR	HUR US 0250 18.39	BROWN, CHRISTOPHER L	Railroad Grade Separation	\$6,810,562	70449	07/02/07	07/02/07	07/02/07	09/26/07	10/12/07	10/12/07	10/04/07	10/19/07	10/19/07	2008	\$ 6,810,562
136	6	3	ODOT Let	25654	WAY	WAY SR 0094 00.00	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$2,274,017	70477		07/13/07	07/13/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 2,274,017
137	6	3	ODOT Let	25663	LOR	LOR SR 0057 00.00	BARATY, AHAD D	Resurfacing, Undivided System	\$4,082,877	70470		02/26/07	02/26/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 4,082,877
138	6	3	ODOT Let	77309	D03	D03 BH FY2008 (A)	BROWN, CHRISTOPHER L	Bridge Repair	\$172,114	70490		07/26/07	07/26/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 172,114
139	6	3	ODOT Let	80176	RIC	RIC SR 0013 00.00	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$931,356	70485		07/20/07	07/20/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 931,356
140	6	3	ODOT Let	80181	ERI	ERI SR 0101 00.00	BARATY, AHAD D	Minor Rehabilitation - Pavement Gnrl Sys	\$1,288,258	70525		08/10/07	08/10/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 1,288,258
141	6	3	ODOT Let	18982	LOR	LOR SR 0057 12.54	BROWN, CHRISTOPHER L	Bridge Repair	\$324,735	70554		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 324,735
142	6	3	ODOT Let	25756	D03	D03 MICRO FY2008	DALTON, BRUCE A	Preventive Maintenance	\$1,069,606	70550		03/13/07	03/13/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 1,069,606
143	6	3	ODOT Let	77310	RIC	RIC SYSSIGN FY2008	BARATY, AHAD D	Signs	\$247,650	70556		09/12/07	09/12/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 247,650
144	6	3	ODOT Let	81332	ASD	ASD Ford Drive	DALTON, BRUCE A	New Construction	\$298,337	70536		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 298,337
145	6	3	ODOT Let	77284	HUR	HUR US 0020 16.35	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$5,239,445	80021		10/12/07	10/12/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 5,239,445
146	6	3	ODOT Let	80832	D03	D03 LG FY2008	BARATY, AHAD D	Lighting Maintenance	\$113,900	80040		06/18/07	06/18/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 113,900
147	6	3	ODOT Let	20375	CRA	CRA SR 0602 06.00	DALTON, BRUCE A	Bridge Repair	\$610,438	83000		08/13/07	08/13/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 610,438
148	6	3	ODOT Let	79291	ERI	ERI Vermilion Streetscape FY08	BROWN, CHRISTOPHER L	Minor Rehabilitation - Pavement Gnrl Sys	\$617,714	80060		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 617,714
149	6	3	ODOT Let	80171	ASD	ASD SR 0302 08.85	BROWN, CHRISTOPHER L	Resurfacing, Undivided System	\$517,001	80055		10/17/07	10/17/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 517,001
150	6	3	ODOT Let	80828	D03	D03 PM FY2008	BARATY, AHAD D	Pavement Marking	\$905,946	80086		10/26/07	10/26/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 905,946
151	6	3	ODOT Let	80838	WAY	WAY SR 0226 01.90	DALTON, BRUCE A	Reactive Maintenance	\$205,438	80098		10/12/07	10/12/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 205,438
152	6	3	ODOT Let	25671	ASD	ASD SR 0604 00.00	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$3,575,997	80102		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 3,575,997
153	6	3	ODOT Let	25673	ASD	ASD SR 0089 12.15	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$1,642,810	80101		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,642,810
154	6	3	ODOT Let	77464	LOR	LOR US 0006 09.67	BROWN, CHRISTOPHER L	Bridge Repair	\$1,741,500	80113		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,741,500
155	6	3	ODOT Let	80791	LOR	LOR SR 0057 21.31	DALTON, BRUCE A	Intersection Improvement	\$1,264,844	80070	10/29/07	10/24/07	10/24/07	01/25/08	02/13/08	02/13/08	02/01/08	02/27/08	02/27/08	2008	\$ 1,264,844
156	6	3	ODOT Let	77037	MED	MED IR 0076 01.77	BROWN, CHRISTOPHER L	Resurfacing, Divided System	\$1,006,995	80173		12/07/07	12/07/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,006,995

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
157	6	3	ODOT Let	77308	RIC	RIC SR 0545 07.91	BROWN, CHRISTOPHER L	Bridge Replacement	\$262,947	80205		12/06/07	12/06/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 262,947
158	6	3	ODOT Let	77311	D03	D03 BH FY2008 (B)	BROWN, CHRISTOPHER L	Bridge Maintenance	\$684,932	80192		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 684,932
159	6	3	ODOT Let	80830	D03	D03 RPM FY2008	BARATY, AHAD D	Raised Pavement Markers	\$136,375	80236		12/27/07	12/27/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 136,375
160	6	3	ODOT Let	80836	D03	D03 MOW FY2008	DALTON, BRUCE A	Mowing	\$55,000	80235		12/20/07	12/20/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 55,000
161	6	3	ODOT Let	18629	ASD	ASD US 0224 11.05	BARATY, AHAD D	Minor Rehabilitation - Pavement Gnrl Sys	\$2,729,866	80248		12/27/07	12/27/07		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 2,729,866
162	6	3	ODOT Let	81076	WAY	WAY US 0250 04.16	BROWN, CHRISTOPHER L	Culvert Construction/Reconstr/Repair	\$157,779	80271		12/11/07	12/11/07		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 157,779
163	6	3	ODOT Let	82779	LOR	LOR SR 0002 Rest Areas 43-44	DALTON, BRUCE A	Parking Lot	\$455,338	80268		12/18/07	12/18/07		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 455,338
164	6	3	ODOT Let	19567	ASD	ASD SR 0060 18.23	NUSSBAUM, RONALD D	Bridge Replacement	\$824,649	80285		07/13/07	07/13/07		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 824,649
165	6	3	ODOT Let	25672	HUR	HUR US 0224 00.00	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$4,269,904	80276		01/25/08	01/25/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 4,269,904
166	6	3	ODOT Let	83800	RIC	RIC SR 0309 08.72	BROWN, CHRISTOPHER L	Bridge Vehicle Damage Repair (NEW)	\$245,257	85001		03/10/08	03/10/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 245,257
167	6	3	ODOT Let	25683	MED	MED SR 0003 03.80	DALTON, BRUCE A	Minor Rehabilitation - Pavement Gnrl Sys	\$1,542,567	80302		02/11/08	02/11/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 1,542,567
168	6	3	ODOT Let	80168	LOR	LOR SR 0082 00.00	BROWN, CHRISTOPHER L	Minor Rehabilitation - Pavement Gnrl Sys	\$2,951,711	80298		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 2,951,711
169	6	3	ODOT Let	23588	CRA	CRA SR 0100 00.00	BARATY, AHAD D	Resurfacing, Undivided System	\$1,489,755	80346		01/25/08	01/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,489,755
170	6	3	ODOT Let	20233	HUR	HUR US 0020 01.19	BARATY, AHAD D	Resurfacing, Divided System	\$3,157,316	80372		02/29/08	02/29/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 3,157,316
171	6	3	ODOT Let	82982	WAY	WAY SR 0226 02.93	DALTON, BRUCE A	Reactive Maintenance	\$243,901	80412		02/26/08	02/26/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 243,901
172	6	3	ODOT Let	83529	RIC	RIC US 0030 12.83	BROWN, CHRISTOPHER L	Bridge Maintenance/Repair (NEW)	\$34,003	80410		02/19/08	02/19/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 34,003
173	6	3	Totals					\$ 67,663,654													\$ 67,663,654

174

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 4</b>																					
176	7	4	Local Let	78271	SUM	SUM Cascade Locks Bike Phase IIA	ZUMBO, ANTHONY L	Bikeways	\$2,747,254	07N086		01/22/07	01/22/07		05/30/07	05/30/07		06/19/07	06/19/07	2008	\$ 2,747,254
177	7	4	Local Let	78317	MAH	MAH Guardrail Phase III	ZUMBO, ANTHONY L	Guardrail Rebuilding	\$163,800	07N091		03/12/07	03/12/07		04/25/07	04/25/07		06/19/07	06/19/07	2008	\$ 163,800
178	7	4	Local Let	77251	MAH	MAH CR 18 Spring Commons Brdg.	ZUMBO, ANTHONY L	Major Rehabilitation	\$5,164,226	07N105		02/05/07	02/05/07		05/16/07	05/16/07		07/19/07	07/19/07	2008	\$ 5,164,226
179	7	4	Local Let	78014	POR	POR Tallmadge [Breakneck Creek]	ZUMBO, ANTHONY L	Bridge Replacement	\$967,089	07N111		04/09/07	04/09/07		07/03/07	07/03/07		08/14/07	08/14/07	2008	\$ 967,089
180	7	4	Local Let	81429	ATB	ATB WRGT Trailhead	ZUMBO, ANTHONY L	Parking Lot	\$71,670	07N103		03/26/07	03/26/07		08/09/07	08/09/07		08/14/07	08/14/07	2008	\$ 71,670
181	7	4	Local Let	81761	MAH	MAH West Glacier	ZUMBO, ANTHONY L	Parks	\$116,061	07N109		04/30/07	04/30/07		07/10/07	07/10/07		08/20/07	08/20/07	2008	\$ 116,061
182	7	4	Local Let	80088	STA	STA Long Line Pavt Marking 09	ZUMBO, ANTHONY L	Pavement Marking	\$110,011	07N112		06/25/07	06/25/07		07/31/07	07/31/07		08/28/07	08/28/07	2008	\$ 110,011
183	7	4	Local Let	82005	SUM	SUM Cuyahoga St (Cascade Valley)	ZUMBO, ANTHONY L	Parks	\$181,600	07N119		09/04/07	09/04/07		09/18/07	09/18/07		09/20/07	09/20/07	2008	\$ 181,600
184	7	4	Local Let	81788	POR	POR Guardrail Various Locations	ZUMBO, ANTHONY L	Guardrail Rebuilding	\$181,220	07N130		07/05/07	07/05/07		10/09/07	10/09/07		10/18/07	10/18/07	2008	\$ 181,220
185	7	4	Local Let	25842	STA	STA Sherman Church Avenue	ZUMBO, ANTHONY L	Bridge Replacement	\$1,392,505	07N141		10/15/07	10/15/07		12/07/07	12/07/07		12/20/07	12/20/07	2008	\$ 1,392,505
186	7	4	Local Let	81945	ATB	ATB SR 0007 29.39	ZUMBO, ANTHONY L	Signals	\$163,076	08N010		10/15/07	10/15/07		01/11/08	01/11/08		01/29/08	01/29/08	2008	\$ 163,076
187	7	4	Local Let	78220	TRU	TRU US422 (Parkman Rd NW)	ZUMBO, ANTHONY L	Mill and Fill	\$2,022,499	08N054		01/28/08	01/28/08		04/02/08	04/02/08		04/08/08	04/08/08	2008	\$ 2,022,499
188	7	4	Local Let	80661	ATB	ATB WRG-Trail and Tunnel	ZUMBO, ANTHONY L	Bikeways	\$1,242,327	08N053		01/24/08	01/24/08		03/20/08	03/20/08		04/10/08	04/10/08	2008	\$ 1,242,327
189	7	4	Local Let	78013	POR	POR Middlebury Rd	ZUMBO, ANTHONY L	Bridge Replacement	\$1,056,904	08N064		02/06/08	02/06/08		04/01/08	04/01/08		04/24/08	04/24/08	2008	\$ 1,056,904
190	7	4	Local Let	80660	POR	POR Kent Portage Hike and Bike	ZUMBO, ANTHONY L	Bikeways	\$1,420,895	08N069		02/22/08	02/22/08		04/11/08	04/11/08		05/01/08	05/01/08	2008	\$ 1,420,895
191	7	4	Local Let	24504	SUM	SUM South Main St	ZUMBO, ANTHONY L	Minor Rehabilitation - Pavement Prmy Sys	\$4,775,807	08N081		02/11/08	02/11/08		04/29/08	04/29/08		05/07/08	05/07/08	2008	\$ 4,775,807
192	7	4	Local Let	76292	SUM	SUM Summit Lake&Kenmore Towpath	ZUMBO, ANTHONY L	Bikeways	\$3,626,918	08N067		01/28/08	01/28/08		04/23/08	04/23/08		05/12/08	05/12/08	2008	\$ 3,626,918
193	7	4	Local Let	79066	POR	POR Tallmadge Rd (Silver Creek)	ZUMBO, ANTHONY L	Bridge Replacement	\$549,860	08N083		02/11/08	02/11/08		05/07/08	05/07/08		05/15/08	05/15/08	2008	\$ 549,860
194	7	4	Local Let	81003	TRU	TRU CR193 (Main Street)	ZUMBO, ANTHONY L	Resurfacing (safety related)	\$573,378	08N058		03/24/08	03/24/08		05/07/08	05/07/08		05/19/08	05/19/08	2008	\$ 573,378
195	7	4	Local Let	79823	TRU	TRU East Market St. Warren	ZUMBO, ANTHONY L	Resurfacing (safety related)	\$1,930,803	08N068		02/04/08	02/04/08		05/14/08	05/14/08		05/20/08	05/20/08	2008	\$ 1,930,803
196	7	4	Local Let	80090	STA	STA Cleveland Ave Bridge	ZUMBO, ANTHONY L	Bridge Replacement	\$1,001,620	08N070		03/10/08	03/10/08		05/02/08	05/02/08		05/20/08	05/20/08	2008	\$ 1,001,620
197	7	4	Local Let	82049	MAH	MAH Slippery Rock Bridge	ZUMBO, ANTHONY L	Bridge Maintenance	\$294,524	08N072		02/14/08	02/14/08		05/16/08	05/16/08		05/22/08	05/22/08	2008	\$ 294,524
198	7	4	Totals					\$ 29,754,044												2008	\$ 29,754,044
<b>ODOT Let Program - District 4</b>																					
201	8	4	ODOT Let	81066	SUM	SUM SR 0303 10.53	FEUDNER, LORIE K	Signals	\$153,953	70323	07/30/07	03/08/07	03/08/07	06/13/07	06/20/07	06/20/07	06/21/07	06/21/07	06/21/07	2008	\$ 153,953
202	8	4	ODOT Let	25542	STA	STA US62/SR183 38.99/19.78	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$1,010,238	70350		03/29/07	03/29/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 1,010,238
203	8	4	ODOT Let	78043	SUM	SUM IR 0271 08.84	POWELL, THOMAS J	Slide Repair	\$1,606,886	70352		03/27/07	03/27/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 1,606,886
204	8	4	ODOT Let	82597	SUM	SUM IR 0271 03.54	POWELL, THOMAS J	Bridge Repair	\$411,864	70351		03/29/07	03/29/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 411,864
205	8	4	ODOT Let	81999	D04	D04 Light/Loop (West) 2008-09	YARD, DOUGLAS A	Lighting	\$590,713	70365		04/23/07	04/23/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 590,713
206	8	4	ODOT Let	82814	MAH	MAH SR 0625 00.07	SICKER, DAVID E	Culvert Construction/Reconstr/Repair	\$172,182	75003	06/12/07	06/12/07	06/12/07	08/01/07	07/18/07	07/18/07	08/09/07	07/26/07	07/26/07	2008	\$ 172,182
207	8	4	ODOT Let	22449	SUM	SUM SR 0018 09.72	POWELL, THOMAS J	Resurfacing, Undivided System	\$743,476	78016		06/14/07	06/14/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 743,476
208	8	4	ODOT Let	81993	POR	POR/SUM-GR-FY 2008	POWELL, THOMAS J	Guardrail Rebuilding	\$433,425	70407		05/17/07	05/17/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 433,425
209	8	4	ODOT Let	22567	MAH	MAH SR 7/224 3.52/15.95	YARD, DOUGLAS A	Resurfacing, Undivided System	\$3,569,489	70412		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 3,569,489
210	8	4	ODOT Let	76344	STA	STA US 0030 00.00	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$4,766,737	70415	06/04/07	06/04/07	06/04/07	08/29/07	08/29/07	08/29/07	09/06/07	09/06/07	09/06/07	2008	\$ 4,766,737
211	8	4	ODOT Let	78712	MAH	MAH SR 0616 01.12	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Gnr1 Sys	\$816,207	70413		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 816,207
212	8	4	ODOT Let	81760	POR	POR Tinkers Creek State Park	YARD, DOUGLAS A	Parks	\$48,282	70427		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 48,282
213	8	4	ODOT Let	81992	MAH	MAH/STA-GR-FY 2008	POWELL, THOMAS J	Guardrail Rebuilding	\$361,771	70425		05/30/07	05/30/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 361,771
214	8	4	ODOT Let	80579	D04	D04-FEN-FY2008	POWELL, THOMAS J	Fence Repair	\$171,845	70438		06/14/07	06/14/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 171,845
215	8	4	ODOT Let	80640	SUM	SUM IR 0077 29.63	YARD, DOUGLAS A	Signals	\$42,800	70442		06/18/07	06/18/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 42,800
216	8	4	ODOT Let	82000	D04	D04 Crack Seal 2008	YARD, DOUGLAS A	Crack Seal	\$107,020	70437		06/18/07	06/18/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 107,020
217	8	4	ODOT Let	83170	POR	POR SR 0082 03.45	POWELL, THOMAS J	Bridge Replacement	\$263,672	75005		09/06/07	09/06/07		09/21/07	09/21/07		09/21/07	09/21/07	2008	\$ 263,672
218	8	4	ODOT Let	25559	TRU	TRU SR 5/46/46D 18.24/13.60/0.00	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$1,248,760	70454		02/16/07	02/16/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 1,248,760
219	8	4	ODOT Let	23753	STA	STA SR 0021 08.98	POWELL, THOMAS J	Bridge Repair	\$1,863,902	73000		04/16/07	04/16/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 1,863,902
220	8	4	ODOT Let	75821	ATB	ATB SR 0531 09.17	MIESLE, NEAL C	Bridge Repair	\$4,800,841	70464		02/15/07	02/15/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 4,800,841
221	8	4	ODOT Let	80633	POR	POR/STA-SIGN-FY2008	POWELL, THOMAS J	Signs	\$398,175	70476		07/16/07	07/16/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 398,175
222	8	4	ODOT Let	25408	STA	STA SR 43/619 25.00/0.00	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$1,095,538	70487		02/12/07	02/12/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 1,095,538
223	8	4	ODOT Let	25414	SUM	SUM 93/162-11.05/7.26	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$583,484	70489		07/02/07	07/02/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 583,484
224	8	4	ODOT Let	25563	TRU	TRU SR 0082 22.74	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$3,246,695	70471		01/16/07	01/16/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 3,246,695
225	8	4	ODOT Let	81448	SUM	SUM IR 0480 00.00	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$3,057,978	70488		07/25/07	07/25/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 3,057,978

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
226	8	4	ODOT Let	25433	STA	STA SR 0021 08.25/12.39	MIESLE, NEAL C	Minor Rehabilitation - Pavement Prmy Sys	\$9,894,957	70515	03/05/07	03/05/07	03/05/07	11/30/07	12/05/07	12/05/07	12/07/07	12/10/07	12/10/07	2008	\$ 9,894,957
227	8	4	ODOT Let	25438	TRU	TRU SR 5/7 24.61/25.10	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$2,188,295	70516		08/30/07	08/30/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 2,188,295
228	8	4	ODOT Let	78679	SUM	SUM SR 0021 05.14	POWELL, THOMAS J	Signs	\$157,550	70522		08/20/07	08/20/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 157,550
229	8	4	ODOT Let	20430	STA	STA SR 0241 13.83	ROSEN, ROBERT R	Relocation	\$4,468,203	70531	09/10/07	09/06/07	09/06/07	12/12/07	12/12/07	12/12/07	12/20/07	12/20/07	12/20/07	2008	\$ 4,468,203
230	8	4	ODOT Let	22582	SUM	SUM SR 241/764 7.78/1.90	POWELL, THOMAS J	Resurfacing, Undivided System	\$1,106,214	70546		08/20/07	08/20/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 1,106,214
231	8	4	ODOT Let	25078	TRU	TRU SR 193 (4.91)(6.18)	YARD, DOUGLAS A	Bridge Replacement	\$421,000	70547		09/24/07	09/24/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 421,000
232	8	4	ODOT Let	25437	ATB	ATB SR 531/534 0.00/25.43	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$1,896,700	70537		09/24/07	09/24/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 1,896,700
233	8	4	ODOT Let	82679	ATB	ATB West Ave. Bldg. Demolition	KINNICK, JAMES G	Building Demolition	\$419,880	72008	08/13/07	09/24/07	09/24/07	11/07/07	12/20/07	12/20/07	11/15/07	12/27/07	12/27/07	2008	\$ 419,880
234	8	4	ODOT Let	83668	TRU	TRU SR 0011 07.98	CRISH, PHILIP A	Bridge Repair	\$25,000	89000		12/19/07	12/19/07		01/08/08	01/08/08		01/08/08	01/08/08	2008	\$ 25,000
235	8	4	ODOT Let	19916	MAH	MAH IR 0680 06.03	CUTLER, JEFFREY G	Bridge Repair	\$1,918,000	80023		10/15/07	10/15/07		01/16/08	01/16/08		01/17/08	01/17/08	2008	\$ 1,918,000
236	8	4	ODOT Let	25073	STA	STA SR 0212 05.37	HUNT, JON B	Bridge Repair	\$847,019	80033		10/10/07	10/10/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 847,019
237	8	4	ODOT Let	77345	ATB	ATB IR 0090 05.37	MCGRATH, JAMES E	Bridge Maintenance	\$3,000,000	80001		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 3,000,000
238	8	4	ODOT Let	80989	SUM	SUM SR 0008 01.75	POWELL, THOMAS J	Signs	\$253,460	80054		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 253,460
239	8	4	ODOT Let	81757	ATB	ATB Geneva State Park	YARD, DOUGLAS A	Parks	\$937,263	80037		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 937,263
240	8	4	ODOT Let	81994	D04	D04-PM-FY2008 (Aux East)	POWELL, THOMAS J	Pavement Marking	\$163,080	80042		10/11/07	10/11/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 163,080
241	8	4	ODOT Let	24667	D04	D04 PM FY 2008	YARD, DOUGLAS A	Preventive Maintenance	\$1,906,548	80009		10/15/07	10/15/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 1,906,548
242	8	4	ODOT Let	25231	TRU	TRU SR 0304 07.24	POWELL, THOMAS J	Bridge Repair	\$418,174	80097		10/24/07	10/24/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 418,174
243	8	4	ODOT Let	25507	MAH	MAH SR 0534 00.00	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$389,099	80093		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 389,099
244	8	4	ODOT Let	80635	SUM	SUM SR 0091 17.62	YARD, DOUGLAS A	Signals	\$18,898	80095		10/23/07	10/23/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 18,898
245	8	4	ODOT Let	81979	TRU	TRU SR 0082 14.08	POWELL, THOMAS J	Signs	\$292,975	80096		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 292,975
246	8	4	ODOT Let	81989	ATB	ATB US 0020 15.53	YARD, DOUGLAS A	Signals	\$26,200	80038		10/15/07	10/15/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 26,200
247	8	4	ODOT Let	19911	MAH	MAH SR 0011 06.10	MCGRATH, JAMES E	Bridge Repair	\$5,707,000	88007	09/10/07	09/10/07	09/10/07	12/12/07	02/13/08	02/13/08	12/20/07	02/27/08	02/27/08	2008	\$ 5,707,000
248	8	4	ODOT Let	25500	ATB	ATB 7/84/193 18.42/19.75/25.97	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$2,378,855	80103		10/29/07	10/29/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 2,378,855
249	8	4	ODOT Let	25533	POR	POR SR 0014 06.68	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Prmy Sys	\$1,651,802	80119		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,651,802
250	8	4	ODOT Let	25837	POR	POR SR 0059 04.04	ROSEN, ROBERT R	Spot Safety	\$3,973,362	80120	10/29/07	10/25/07	10/25/07	01/25/08	02/13/08	02/13/08	02/01/08	02/27/08	02/27/08	2008	\$ 3,973,362
251	8	4	ODOT Let	78119	SUM	SUM SR 0008 09.10	FEUDNER, LORIE K	Turn Lane Addition	\$5,108,057	80121		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 5,108,057
252	8	4	ODOT Let	82677	D04	D04 Micro FY2008	YARD, DOUGLAS A	Preventive Maintenance	\$757,574	80131		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 757,574
253	8	4	ODOT Let	82768	POR	POR SR 0303 13.74	YARD, DOUGLAS A	Preventive Maintenance	\$504,185	80146		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 504,185
254	8	4	ODOT Let	83029	TRU	TRU SR 0005 10.77	POWELL, THOMAS J	Bridge Vehicle Damage Repair (NEW)	\$63,207	80148		11/05/07	11/05/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 63,207
255	8	4	ODOT Let	25536	STA	STA 62/43 22.42/12.34	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$2,484,009	80184		12/05/07	12/05/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 2,484,009
256	8	4	ODOT Let	77078	SUM	SUM SR 0008 01.95	MIESLE, NEAL C	Bridge Maintenance	\$3,296,000	80206	12/10/07	12/10/07	12/10/07	03/05/08	03/05/08	03/05/08	03/13/08	03/14/08	03/14/08	2008	\$ 3,296,000
257	8	4	ODOT Let	80634	TRU	TRU US 0062 00.71	YARD, DOUGLAS A	Signals	\$47,049	80208		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 47,049
258	8	4	ODOT Let	81991	D04	D04-PM-FY 2008 (Aux West)	POWELL, THOMAS J	Pavement Marking	\$116,688	80193		12/05/07	12/05/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 116,688
259	8	4	ODOT Let	81995	D04	D04-PM-FY2008(Work Order)	POWELL, THOMAS J	Pavement Marking	\$480,000	80194		12/05/07	12/05/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 480,000
260	8	4	ODOT Let	83304	SUM	SUM SR 93 Building Demolition	KINNICK, JAMES G	Building Demolition	\$141,653	82000		12/10/07	12/10/07		03/06/08	03/06/08		03/14/08	03/14/08	2008	\$ 141,653
261	8	4	ODOT Let	23261	SUM	SUM SR 0082 04.14	DEPTO, DANIEL K	Major Widening	\$8,933,065	80185	12/10/07	12/10/07	12/10/07	03/05/08	03/26/08	03/26/08	03/13/08	04/03/08	04/03/08	2008	\$ 8,933,065
262	8	4	ODOT Let	25432	STA	STA 93/212 0.00/0.00	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$1,290,673	80228		12/28/07	12/28/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 1,290,673
263	8	4	ODOT Let	81758	POR	POR West Branch Wildlife Area	YARD, DOUGLAS A	Parks	\$115,686	80244		12/28/07	12/28/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 115,686
264	8	4	ODOT Let	76320	MAH	MAH US 0062 00.00	YARD, DOUGLAS A	Resurfacing, Undivided System	\$1,898,810	80253		01/14/08	01/14/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 1,898,810
265	8	4	ODOT Let	76443	MAH	MAH US 0224 15.12	ROSEN, ROBERT R	Intersection Improvement	\$3,166,000	88014	10/15/07	10/10/07	10/10/07	01/09/08	04/09/08	04/09/08	01/17/08	04/17/08	04/17/08	2008	\$ 3,166,000
266	8	4	ODOT Let	77521	POR	POR SR 0014 19.15	POWELL, THOMAS J	Bridge Replacement	\$455,666	80269		01/09/08	01/09/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 455,666
267	8	4	ODOT Let	80596	ATB	ATB SR 0193 09.49	POWELL, THOMAS J	Culvert Construction/Reconstr/Repair	\$357,912	80260		01/09/08	01/09/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 357,912
268	8	4	ODOT Let	82433	SUM	SUM IR 0271 06.90	POWELL, THOMAS J	Slide Repair	\$1,726,490	88013		01/31/08	01/31/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 1,726,490
269	8	4	ODOT Let	83243	STA	STA US 0030 14.23	POWELL, THOMAS J	Bridge Repair	\$69,690	80270		01/11/08	01/11/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 69,690
270	8	4	ODOT Let	79029	TRU	TRU US 0062 02.82	FEUDNER, LORIE K	Traffic Signals	\$1,673,150	80279		01/25/08	01/25/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 1,673,150
271	8	4	ODOT Let	83576	D04	POR/TRU 76/11 16.58/17.58/27.92	POWELL, THOMAS J	Fence Repair	\$128,775	80284		01/28/08	01/28/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 128,775
272	8	4	ODOT Let	80463	MAH	MAH Calvary Run Strm. Mitigation	DELEY, EDWARD W	Stream Mitigation	\$829,670	80300	09/24/07	09/24/07	09/24/07	12/19/07	05/07/08	05/07/08	12/27/07	05/14/08	05/14/08	2008	\$ 829,670
273	8	4	ODOT Let	83675	TRU	TRU SR 0011 07.98	POWELL, THOMAS J	Bridge Replacement	\$1,040,872	85003		03/20/08	03/20/08		05/14/08	05/14/08		05/15/08	05/15/08	2008	\$ 1,040,872
274	8	4	ODOT Let	83733	TRU	TRU SR 0011 09.59	POWELL, THOMAS J	Bridge Repair	\$137,131	85002		03/19/08	03/19/08		05/14/08	05/14/08		05/22/08	05/22/08	2008	\$ 137,131
275	8	4	ODOT Let	25581	STA	STA SR 153/173 - 7.81/0.00	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$1,272,506	80343		02/19/08	02/19/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,272,506
276	8	4	ODOT Let	82821	POR	POR SR 0059 06.83	YARD, DOUGLAS A	Mill and Fill	\$608,746	80307		02/11/08	02/11/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 608,746
277	8	4	ODOT Let	25554	SUM	SUM SR 0303 08.14	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$962,913	80352											

**Current SFY 2008 Production Program as of 6/25/2008**

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	<b>Color Legend</b> →	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	-----------------------	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
278	8	4	ODOT Let	76321	MAH	MAH IR 680/VAR 14.37/VAR	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Gnrl Sys	\$2,885,324	80379		02/29/08	02/29/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 2,885,324
279	8	4	ODOT Let	76387	SUM	SUM SR 0021 00.09	POWELL, THOMAS J	Minor Rehabilitation - Pavement Prmy Sys	\$8,883,896	88016	09/10/07	09/10/07	12/12/07	06/04/08	06/04/08	12/20/07	06/12/08	06/12/08	2008	\$ 8,883,896	
280	8	4	ODOT Let	77838	POR	POR US 224/224D 13.52/0.00	YARD, DOUGLAS A	Minor Rehabilitation - Pavement Gnrl Sys	\$1,411,473	80386		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,411,473
281	8	4	ODOT Let	80755	MAH	MAH SR 0170 00.92	YARD, DOUGLAS A	Intersection Improvement	\$1,491,494	80378		12/10/07	12/10/07		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,491,494
282	8	4	Totals					\$128,363,827													\$ 128,363,827

283

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
<b>Local Let Program - District 5</b>																					
284	9	5	Local Let	24278	MUS	MUS CR 82 01.59 (CR83 &TR465)	COMISFORD, RANDY S	Bridge Repair	\$1,034,656	07N120		07/09/07	07/09/07		09/24/07	09/24/07		09/24/07	09/24/07	2008	\$ 1,034,656
285	9	5	Local Let	80554	KNO	KNO Heart of Ohio Trail Phase 1	COMISFORD, RANDY S	Bridge Repair	\$418,997	07N136		08/27/07	08/27/07		10/25/07	10/25/07		10/25/07	10/25/07	2008	\$ 418,997
286	9	5	Local Let	77477	COS	COS/GUE GR 2008	COMISFORD, RANDY S	Guardrail Rebuilding	\$506,594	08N005		12/19/07	12/19/07		02/05/08	02/05/08		02/07/08	02/07/08	2008	\$ 506,594
287	9	5	Local Let	80220	GUE	GUE Brookside Drive (CR 504)	COMISFORD, RANDY S	Mill and Fill	\$857,084	08N049		01/25/08	01/25/08		05/09/08	05/09/08		05/14/08	05/14/08	2008	\$ 857,084
288	9	5	Local Let	24277	MUS	MUS CR 6 01.94	COMISFORD, RANDY S	Bridge Repair	\$1,094,197	08N052		03/24/08	03/24/08		05/15/08	05/15/08		05/15/08	05/15/08	2008	\$ 1,094,197
289	9	5	Totals					\$ 3,911,527													\$ 3,911,527
<b>ODOT Let Program - District 5</b>																					
293	10	5	ODOT Let	75219	PER	Perry Co Engineer - Guardrail	COMISFORD, RANDY S	Guardrail Rebuilding	\$168,845	70310		03/07/07	03/07/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 168,845
294	10	5	ODOT Let	82225	LIC	LIC SR 310 3.96	ZIGAN, CURTIS L	Bridge Replacement	\$396,260	70300		04/02/07	04/02/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 396,260
295	10	5	ODOT Let	75488	PER	PER CR 6 0.00	COMISFORD, RANDY S	Resurfacing, Undivided System	\$587,808	70361		03/07/07	03/07/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 587,808
296	10	5	ODOT Let	82661	GUE	GUE US 22 6.90	KADAKIA, NIKUNJ C	Slide Repair	\$892,068	78015		06/29/07	06/29/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 892,068
297	10	5	ODOT Let	25692	D05	D05 CS FY2008	MORGAN, DOUGLAS N	Crack Seal	\$45,945	70400		03/01/07	03/01/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 45,945
298	10	5	ODOT Let	80709	LIC	LIC SR 13 22.39	MORGAN, DOUGLAS N	Resurfacing, Undivided System	\$1,154,230	70450		06/28/07	06/28/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 1,154,230
299	10	5	ODOT Let	77178	GUE	GUE Campbell Ave	COMISFORD, RANDY S	Bridge Replacement	\$1,653,488	70448		07/02/07	07/02/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 1,653,488
300	10	5	ODOT Let	83090	GUE	D05 DSR FY2008	SMITH, STEVE S	Earthwork	\$415,568	78021		09/07/07	09/07/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 415,568
301	10	5	ODOT Let	80447	LIC	LIC Bike Tunnel	COMISFORD, RANDY S	Bikeways	\$276,239	70528		09/06/07	09/06/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 276,239
302	10	5	ODOT Let	22640	LIC	LIC US 40 0.58	GILBERT, HEATHER A	Resurfacing, Undivided System	\$5,790,172	70512	08/31/07	08/30/07	08/30/07	11/30/07	12/19/07	12/19/07	12/07/07	12/27/07	12/27/07	2008	\$ 5,790,172
303	10	5	ODOT Let	75772	FAI	FAI TR 207 (Diley Rd Phase 1&2)	TOOHEY, AMY J	Major Widening	\$13,168,506	70507	07/30/07	07/30/07	07/30/07	12/19/07	12/19/07	12/19/07	12/27/07	12/27/07	2008	\$ 13,168,506	
304	10	5	ODOT Let	25212	D05	D05 RPM FY2008	MORGAN, DOUGLAS N	Pavement Marking	\$159,187	80043		09/24/07	09/24/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 159,187
305	10	5	ODOT Let	78981	LIC	LIC IR 70 23.84	MORGAN, DOUGLAS N	Resurfacing, Divided System	\$1,926,660	80022		03/05/07	03/05/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,926,660
306	10	5	ODOT Let	82664	MUS	MUS IR 70 11.00	KADAKIA, NIKUNJ C	Slide Repair	\$379,269	88001		11/26/07	11/26/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 379,269
307	10	5	ODOT Let	82897	MUS	MUS SR 93 12.84	KADAKIA, NIKUNJ C	Reactive Maintenance	\$1,189,840	88002		10/05/07	10/05/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,189,840
308	10	5	ODOT Let	25213	D05	D05-MOW-FY2008/FY2009	MORGAN, DOUGLAS N	Mowing	\$121,155	80087		09/24/07	09/24/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 121,155
309	10	5	ODOT Let	83625	D05	Gue IR 70 10.54	DUNLAP, TROY D	Resurfacing, Divided System	\$269,919	88005		12/19/07	12/19/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 269,919
310	10	5	ODOT Let	25210	D05	D05-PM-FY2008(B) - Poly	MORGAN, DOUGLAS N	Pavement Marking	\$649,458	80133		09/24/07	09/24/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 649,458
311	10	5	ODOT Let	25211	D05	D05-PM-FY2008(A) - Fast Dry	MORGAN, DOUGLAS N	Pavement Marking	\$223,039	80132		09/24/07	09/24/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 223,039
312	10	5	ODOT Let	79621	GUE	GUE US 22 14.62	MORGAN, DOUGLAS N	Minor Rehabilitation - Pavement Gnrl Sys	\$2,669,422	80164		12/07/07	12/07/07		03/05/08	03/05/08		03/13/08	03/13/08	2008	\$ 2,669,422
313	10	5	ODOT Let	25872	PER	PER SR 155 00.00	MORGAN, DOUGLAS N	Chip Seal	\$199,973	80204		03/01/07	03/01/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 199,973
314	10	5	ODOT Let	78684	D05	D05-SIGN-FY2007	BOSCH, BRIAN F	Signs	\$917,575	80195		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 917,575
315	10	5	ODOT Let	78719	MUS	MUS Sixth Street Enhancement	COMISFORD, RANDY S	Add Sidewalks	\$1,169,970	80181		10/04/07	10/04/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,169,970
316	10	5	ODOT Let	78863	LIC	LIC SR 37 25.58	GILBERT, HEATHER A	Turn Lane Addition	\$618,835	80170		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 618,835
317	10	5	ODOT Let	79787	MUS	MUS SR 93 1.76	KADAKIA, NIKUNJ C	Slide Repair	\$617,070	80225		12/17/07	12/17/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 617,070
318	10	5	ODOT Let	22296	MUS	MUS IR 70 10.69	FLOOD, DAVID T	Bridge Replacement	\$4,969,594	80256	08/13/07	09/24/07	09/24/07	12/19/07	04/09/08	04/09/08	12/27/07	04/17/08	04/17/08	2008	\$ 4,969,594
319	10	5	ODOT Let	23146	PER	PER CR 2 02.45	COMISFORD, RANDY S	Bridge Replacement	\$696,700	80257		01/07/08	01/07/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 696,700
320	10	5	ODOT Let	75711	LIC	LIC US 62 2.41 (Duncan Plains)	GILBERT, HEATHER A	Intersection Improvement	\$1,074,019	80252		12/31/07	12/31/07		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 1,074,019
321	10	5	ODOT Let	77098	MUS	MUS SR 146 12.29 (OUZ)	GILBERT, HEATHER A	Signals	\$1,036,661	80226	12/31/07	12/24/07	12/24/07	03/26/08	04/09/08	04/09/08	04/03/08	04/17/08	04/17/08	2008	\$ 1,036,661
322	10	5	ODOT Let	82992	FAI	FAI IR 70 0.75	DUNLAP, TROY D	Reactive Maintenance	\$614,122	80316		01/29/08	01/29/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 614,122
323	10	5	ODOT Let	83670	GUE	GUE/MUS IR 70 00.00/13.19	DUNLAP, TROY D	Resurfacing, Divided System	\$585,082	80332		02/19/08	02/19/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 585,082
324	10	5	ODOT Let	13509	PER	PER SR 204 1.60	FLOOD, DAVID T	Bridge Replacement	\$1,653,457	88017		03/07/08	03/07/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,653,457
325	10	5	ODOT Let	75662	LIC	LIC SR 310 1.61	MORGAN, DOUGLAS N	Intersection Improvement	\$899,673	80374		03/07/08	03/07/08		06/06/08	06/06/08		06/12/08	06/12/08	2008	\$ 899,673
326	10	5	ODOT Let	76383	GUE	GUE IR 77 17.26	MORGAN, DOUGLAS N	Resurfacing, Divided System	\$4,014,311	80368		02/25/08	02/25/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 4,014,311
327	10	5	ODOT Let	81436	MUS	MUS SR 340 0.00	MORGAN, DOUGLAS N	Mill and Fill	\$652,004	80408		02/26/08	02/26/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 652,004
328	10	5	ODOT Let	84000	GUE	GUE SR 821 0.00	MORGAN, DOUGLAS N	Preventive Maintenance	\$775,369	80399		03/06/08	03/06/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 775,369
329	10	5	ODOT Let	79086	GUE	GUE SR 313 09.92	MORGAN, DOUGLAS N	Mill and Fill	\$954,680	80369		03/07/08	03/07/08		06/04/08	06/04/08		06/13/08	06/13/08	2009	\$ 954,680
330	10	5	Totals					\$ 53,586,170													\$ 53,586,170

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 6</b>																					
332	11	6	Local Let	76251	FRA	FRA COTA SIDEWALKS	ALLEN, TRACY L	Add Sidewalks	\$1,151,197	07N114		03/22/07	03/22/07		05/03/07	05/03/07		07/11/07	07/11/07	2008	\$ 1,151,197
334	11	6	Local Let	80190	MAD	MAD US 62 1.23	ALLEN, TRACY L	Resurfacing, Undivided System	\$2,360,625	07N147		03/21/07	03/21/07		07/13/07	07/13/07		08/28/07	08/28/07	2008	\$ 2,360,625
335	11	6	Local Let	80477	DEL	DEL CHESHIRE ROAD CAUSEWAY	ALLEN, TRACY L	Flood Damage	\$822,814	07N142		07/10/07	07/10/07		09/25/07	09/25/07		09/26/07	09/26/07	2008	\$ 822,814
336	11	6	Local Let	81881	UNI	UNI VARIES 2008GR	ALLEN, TRACY L	Guardrail Rebuilding	\$278,775	07N123		08/16/07	08/16/07		09/27/07	09/27/07		10/01/07	10/01/07	2008	\$ 278,775
337	11	6	Local Let	81547	UNI	UNI CR 307 4.89	ALLEN, TRACY L	Bridge Replacement	\$490,838	08N004		11/30/07	11/30/07		02/05/08	02/05/08		02/07/08	02/07/08	2008	\$ 490,838
338	11	6	Local Let	80474	UNI	UNI-GATEWAY MARSYVILLE	ALLEN, TRACY L	Landscaping	\$56,512	08N011		12/05/07	12/05/07		02/20/08	02/20/08		02/25/08	02/25/08	2008	\$ 56,512
339	11	6	Local Let	79043	FRA	FRA US 62D 1.43	ALLEN, TRACY L	Design Aesthetics	\$4,488,375	08N019	08/15/07	05/30/07	05/30/07	09/01/07	02/05/08	02/05/08	12/01/07	03/06/08	03/06/08	2008	\$ 4,488,375
340	11	6	Totals					\$ 9,649,135													\$ 9,649,135
<b>ODOT Let Program - District 6</b>																					
343	12	6	ODOT Let	23883	MAR	MAR CR 83 0.72	MAKRIS, THOMAS G	Bridge Replacement	\$504,506	70335		03/30/07	03/30/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 504,506
344	12	6	ODOT Let	76487	DEL	DEL BLUES CREEK PRESERVE	SHEETS, DENNIS S	New Bridge	\$127,903	70339		03/20/07	03/20/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 127,903
345	12	6	ODOT Let	78154	DEL	DEL SR 750 5.07	POLING, DAVID P	Resurfacing, Undivided System	\$850,737	70332		03/20/07	03/20/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 850,737
346	12	6	ODOT Let	81499	D06	D06 PMP FY08	POLING, DAVID P	Pavement Marking	\$357,138	70343		03/30/07	03/30/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 357,138
347	12	6	ODOT Let	24607	FRA	FRA US 40 23.97	POLING, DAVID P	Resurfacing, Undivided System	\$553,964	70357		04/18/07	04/18/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 553,964
348	12	6	ODOT Let	81493	D06	D06 RPM FY08	POLING, DAVID P	Raised Pavement Markers	\$272,975	70367		04/20/07	04/20/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 272,975
349	12	6	ODOT Let	81513	D06	D06 ELEC FY08	POLING, DAVID P	Electrical Maintenance	\$831,737	70366		04/18/07	04/18/07	07/18/07	07/18/07	07/18/07	07/26/07	07/26/07	07/26/07	2008	\$ 831,737
350	12	6	ODOT Let	82002	FRA	FRA US 33 20.40	TAYLOR, ROBERT J	Bridge Repair	\$717,553	70370		04/17/07	04/17/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 717,553
351	12	6	ODOT Let	24695	FRA	FRA IR 270 2.60	POLING, DAVID P	Pavement/Shoulder Sealing and/or Repair	\$1,922,400	78018		03/05/07	03/05/07		08/22/07	08/22/07		08/23/07	08/23/07	2008	\$ 1,922,400
352	12	6	ODOT Let	24465	FRA	FRA CR 28 6.02	LIGOCKI, HERBERT W	Major Widening	\$8,938,642	78019	12/11/06	12/11/06	12/11/06	07/18/07	09/12/07	09/12/07	07/26/07	09/20/07	09/20/07	2008	\$ 8,938,642
353	12	6	ODOT Let	79952	FRA	FRA IR 270 22.94	MAKRIS, THOMAS G	Bridge Repair	\$404,928	70430		06/18/07	06/18/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 404,928
354	12	6	ODOT Let	77549	PIC	PIC SR 104 8.92	MAKRIS, THOMAS G	Bridge Repair	\$233,403	70453		06/20/07	06/20/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 233,403
355	12	6	ODOT Let	83282	FRA	FRA SR 161 24.344	SHEETS, DENNIS S	Spot Safety	\$208,155	78022		09/14/07	09/14/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 208,155
356	12	6	ODOT Let	16090	PIC	PIC SR 104 21.450	MAKRIS, THOMAS G	Bridge Replacement	\$259,503	70484		06/14/07	06/14/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 259,503
357	12	6	ODOT Let	25802	MAD	MAD SR 161 0.29	POLING, DAVID P	Resurfacing, Undivided System	\$1,129,499	70483		07/24/07	07/24/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 1,129,499
358	12	6	ODOT Let	81471	FRA	FRA GR FY08	POLING, DAVID P	Guardrail Rebuilding	\$1,157,416	70493		06/22/07	06/22/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 1,157,416
359	12	6	ODOT Let	83066	FRA	FRA US 40 10.25 (ODOT Garage)	HOLSTEIN, DAVID L	Signals	\$56,895	70494		07/30/07	07/30/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 56,895
360	12	6	ODOT Let	24697	MRW	MRW IR 71 5.96	HARRINGTON, GARY L	Bridge Repair	\$18,095,492	70463	06/18/07	06/18/07	06/18/07	10/24/07	11/07/07	11/07/07	11/01/07	11/15/07	11/15/07	2008	\$ 18,095,492
361	12	6	ODOT Let	81482	UNI	UNI SR 739 0.61	BIRCH, BRUCE S	Railroad Grade Separation	\$6,330,612	70506	07/02/07	07/02/07	07/02/07	09/26/07	11/16/07	11/16/07	10/04/07	11/21/07	11/21/07	2008	\$ 6,330,612
362	12	6	ODOT Let	82860	FRA	FRA LANDSCAPE MAINTENANCE FY08	POLING, DAVID P	Landscaping	\$344,601	70552		07/31/07	07/31/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 344,601
363	12	6	ODOT Let	25897	MAR	MAR SR 746 0.000	POLING, DAVID P	Resurfacing, Undivided System	\$1,549,558	80051		08/21/07	08/21/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,549,558
364	12	6	ODOT Let	79358	FRA	FRA US 23 8.00	SHEETS, DENNIS S	Resurfacing, Undivided System	\$679,889	80011		08/02/07	08/02/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 679,889
365	12	6	ODOT Let	81490	D06	D06 GR FY08	POLING, DAVID P	Guardrail Rebuilding	\$459,273	80044		07/26/07	07/26/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 459,273
366	12	6	ODOT Let	81495	D06	D06 MOWA FY08	POLING, DAVID P	Mowing	\$144,574	80045		09/19/07	09/19/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 144,574
367	12	6	ODOT Let	82324	FRA	FRA SR 315 12.180	HARRINGTON, GARY L	Realignment	\$692,211	80012	10/15/07	10/15/07	10/15/07	01/07/08	01/09/08	01/09/08	01/15/08	01/17/08	01/17/08	2008	\$ 692,211
368	12	6	ODOT Let	16577	FRA	FRA SR 104 1.29	GRIMES, HOLLY G	Spot Safety	\$1,068,768	80062		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 1,068,768
369	12	6	ODOT Let	17551	MAR	MAR SR 95 19.81	HARRINGTON, GARY L	Spot Safety	\$1,228,362	80072	10/29/07	10/29/07	10/29/07	01/25/08	01/25/08	01/25/08	02/01/08	02/01/08	02/01/08	2008	\$ 1,228,362
370	12	6	ODOT Let	25807	UNI	UNI SR 4 24.29	POLING, DAVID P	Resurfacing, Undivided System	\$1,056,571	80084		08/21/07	08/21/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 1,056,571
371	12	6	ODOT Let	79943	FRA	FRA SR 16 10.20	MAKRIS, THOMAS G	Bridge Deck Replacement	\$979,981	80061		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 979,981
372	12	6	ODOT Let	81190	PIC	PIC US 23 10.380	MAKRIS, THOMAS G	Bridge Repair	\$5,115,808	80080	10/29/07	10/29/07	10/29/07	01/25/08	01/25/08	01/25/08	02/01/08	02/01/08	02/01/08	2008	\$ 5,115,808
373	12	6	ODOT Let	81191	MRW	MRW IR 71 6.600	POLING, DAVID P	Bridge Repair	\$4,164,096	80077		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 4,164,096
374	12	6	ODOT Let	81496	D06	D06 MOWB FY08	POLING, DAVID P	Mowing	\$471,800	80088		09/25/07	09/25/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 471,800
375	12	6	ODOT Let	81738	FRA	FRA SR 315 11.370	HARRINGTON, GARY L	Realignment	\$2,987,112	80063	09/17/07	09/17/07	09/17/07	01/25/08	01/25/08	01/25/08	02/01/08	02/01/08	02/01/08	2008	\$ 2,987,112
376	12	6	ODOT Let	20981	DEL	DEL US 42 6.13	POLING, DAVID P	Bridge Repair	\$1,374,415	80108		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,374,415
377	12	6	ODOT Let	25709	UNI	UNI US 33 22.11	WAGNER, REBECCA L	Bridge Repair	\$884,828	80122		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 884,828
378	12	6	ODOT Let	25813	MAR	MAR SR 95 0.00	POLING, DAVID P	Resurfacing, Undivided System	\$437,124	80071		08/21/07	08/21/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 437,124
379	12	6	ODOT Let	25896	MAR	MAR SR 739 0.00	POLING, DAVID P	Resurfacing, Undivided System	\$700,513	80114		09/06/07	09/06/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 700,513
380	12	6	ODOT Let	77603	UNI	UNI US 42 5.16	POLING, DAVID P	Resurfacing, Undivided System	\$1,325,662	80123		09/13/07	09/13/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,325,662
381	12	6	ODOT Let	81497	D06	D06 MOWC FY08	POLING, DAVID P	Mowing	\$114,000	80136		09/25/07	09/25/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 114,000
382	12	6	ODOT Let	81743	D06	D06 CRACK SEALING - ODNR	SHEETS, DENNIS S	Parking Areas	\$73,417	80134		09/11/07	09/11/07		02/13/08	02/13/08	</				

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
383	12	6	ODOT Let	82858	D06	D06 HERB FY08	POLING, DAVID P	Herbicidal Spraying	\$434,779	80135		09/13/07	09/13/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 434,779
384	12	6	ODOT Let	25898	MAR	MAR SR 309 22.58	POLING, DAVID P	Resurfacing, Undivided System	\$1,162,300	80172		12/07/07	12/07/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,162,300
385	12	6	ODOT Let	75276	D06	D06 PPM FY08A	POLING, DAVID P	Minor Rehabilitation - Pavement Prmy Sys	\$4,108,000	80162		11/30/07	11/30/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 4,108,000
386	12	6	ODOT Let	77602	DEL	DEL SR 37 22.28	POLING, DAVID P	Resurfacing, Undivided System	\$1,026,587	80161		12/04/07	12/04/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,026,587
387	12	6	ODOT Let	79826	MAR	MAR SR 423 6.39	HARRINGTON, GARY L	Spot Safety	\$2,230,540	80210	11/09/07	11/09/07	11/09/07	02/13/08	03/05/08	03/05/08	02/21/08	03/14/08	03/14/08	2008	\$ 2,230,540
388	12	6	ODOT Let	80619	FRA	FRA IR 71 20.08	MAKRIS, THOMAS G	Bridge Repair	\$1,507,758	80163		10/29/07	10/29/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,507,758
389	12	6	ODOT Let	82310	D06	D06 PPM FY08B	POLING, DAVID P	Preventive Maintenance	\$1,370,087	80215		12/26/07	12/26/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 1,370,087
390	12	6	ODOT Let	82856	FRA	FRA EXPO FY08	POLING, DAVID P	Fairgrounds & Exposition Center	\$97,474	80242		12/27/07	12/27/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 97,474
391	12	6	ODOT Let	79935	PIC	PIC SR 56 25.86	POLING, DAVID P	Bridge Deck Replacement	\$846,784	80278		01/28/08	01/28/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 846,784
392	12	6	ODOT Let	78169	MRW	MRW SR 95 17.24	POLING, DAVID P	Resurfacing, Undivided System	\$1,407,545	80277		01/10/08	01/10/08		04/23/08	04/23/08		05/05/08	05/05/08	2008	\$ 1,407,545
393	12	6	ODOT Let	13634	FRA	FRA SR 665 10.09	HARRINGTON, GARY L	Bridge Replacement	\$884,604	80294		04/23/07	04/23/07		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 884,604
394	12	6	ODOT Let	16706	MAD	MAD CR 36 02.24	BIRCH, BRUCE S	Bridge Replacement	\$3,377,274	80299		02/15/07	02/15/07		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 3,377,274
395	12	6	ODOT Let	79938	MAR	MAR SR 4D 0.70	MAKRIS, THOMAS G	Bridge Repair	\$997,980	80301		02/11/08	02/11/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 997,980
396	12	6	ODOT Let	25815	UNI	UNI SR 37 2.20	POLING, DAVID P	Resurfacing, Undivided System	\$1,735,746	80345		02/11/08	02/11/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,735,746
397	12	6	ODOT Let	78156	PIC	PIC US 62 0.00	POLING, DAVID P	Resurfacing, Undivided System	\$934,073	80342		02/19/08	02/19/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 934,073
398	12	6	ODOT Let	79359	FRA	FRA US 23 15.35	SHEETS, DENNIS S	Resurfacing, Undivided System	\$862,665	80330		01/25/08	01/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 862,665
399	12	6	ODOT Let	17588	FRA	FRA CR 61 04.34	ALLEN, TRACY L	Major Widening	\$8,177,924	80367	12/01/05	03/10/08	03/10/08	08/01/07	06/06/08	06/06/08	10/31/07	06/12/08	06/12/08	2008	\$ 8,177,924
400	12	6	ODOT Let	25809	FAY	FAY SR 729 0.00	POLING, DAVID P	Resurfacing, Undivided System	\$1,883,877	80365		03/03/08	03/03/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,883,877
401	12	6	ODOT Let	25814	MAR	MAR SR 231 0.00	POLING, DAVID P	Resurfacing, Undivided System	\$1,497,737	80380		02/11/08	02/11/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,497,737
402	12	6	ODOT Let	79941	FAY	FAY SR 207 2.93	GRIMES, HOLLY G	Bridge Repair	\$953,030	80364		02/15/08	02/15/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 953,030
403	12	6	ODOT Let	81281	FRA	FRA IR 71 19.09	LIGOCKI, HERBERT W	Noise Wall	\$4,072,000	83001		12/20/07	12/20/07		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 4,072,000
404	12	6	ODOT Let	81741	FAY	FAY DEER CREEK WILDLIFE AREA	SHEETS, DENNIS S	Parking Areas	\$36,603	80398		02/11/08	02/11/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 36,603
405	12	6	ODOT Let	83893	FRA	FRA SR 104 8.520	MAKRIS, THOMAS G	Bridge Repair	\$1,569,428	80366		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,569,428
406	12	6	Totals						\$109,980,811												\$ 109,980,811

407

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 7</b>																					
408	13	7	Local Let	78659	MER	MER PM COUNTY PH. III	SLAGLE, DONNA J	Pavement Marking	\$134,963	07N094		04/11/07	04/11/07		06/07/07	06/07/07		06/28/07	06/28/07	2008	\$ 134,963
409	13	7	Local Let	80047	MOT	MOT SR 725 11.30	SLAGLE, DONNA J	Add Sidewalks	\$424,284	07N125		04/23/07	04/23/07		06/15/07	06/15/07		07/03/07	07/03/07	2008	\$ 424,284
410	13	7	Local Let	81974	CLA	CLA SIMON KENTON TRAIL SPUR	SLAGLE, DONNA J	Bikeways	\$132,486	07N095		04/16/07	04/16/07		06/01/07	06/01/07		07/10/07	07/10/07	2008	\$ 132,486
411	13	7	Local Let	77842	MOT	MOT TRAFFIC SIGNALS VANDALIA	SLAGLE, DONNA J	Signals	\$1,165,945	07N146		06/13/07	06/13/07		07/31/07	07/31/07		08/13/07	08/13/07	2008	\$ 1,165,945
412	13	7	Local Let	81037	MOT	MOT NAT'L ROAD STREETSCAPE	SLAGLE, DONNA J	Add Sidewalks	\$406,579	07N106		06/27/07	06/27/07		08/08/07	08/08/07		08/13/07	08/13/07	2008	\$ 406,579
413	13	7	Local Let	80356	SHE	SHE SR 47 14.30	SLAGLE, DONNA J	Signals	\$83,371	07N108		06/08/07	06/08/07		08/01/07	08/01/07		08/16/07	08/16/07	2008	\$ 83,371
414	13	7	Local Let	79937	MIA	MIA TROY BIKEWAY	SLAGLE, DONNA J	Bikeways	\$300,166	07N110		06/22/07	06/22/07		08/15/07	08/15/07		08/21/07	08/21/07	2008	\$ 300,166
415	13	7	Local Let	81133	CLA	CLA FAIRGROUNDS	SLAGLE, DONNA J	Fairgrounds & Exposition Center	\$341,513	07N118		06/11/07	06/11/07		09/21/07	09/21/07		09/25/07	09/25/07	2008	\$ 341,513
416	13	7	Local Let	80432	DAR	DAR PEDESTRIAN BRIDGE	SLAGLE, DONNA J	New Bridge	\$281,000	07N128		06/13/07	06/13/07		09/28/07	09/28/07		10/07/07	10/07/07	2008	\$ 281,000
417	13	7	Local Let	80433	SHE	SHE RIVERWALK BIKEPATH	SLAGLE, DONNA J	Bikeways	\$153,000	07N131		09/07/07	09/07/07		10/18/07	10/18/07		10/26/07	10/26/07	2008	\$ 153,000
418	13	7	Local Let	77844	MOT	MOT TRAFFIC SIGNALS TROTWOOD	SLAGLE, DONNA J	Signals	\$317,566	07N133		08/29/07	08/29/07		10/19/07	10/19/07		11/05/07	11/05/07	2008	\$ 317,566
419	13	7	Local Let	79010	CLA	CLA CR 308 2.97	SLAGLE, DONNA J	Bridge Repair	\$654,767	07N145		10/22/07	10/22/07		12/07/07	12/07/07		12/12/07	12/12/07	2008	\$ 654,767
420	13	7	Local Let	77840	MIA	MIA TIPP CITY BKWY	SLAGLE, DONNA J	Bikeways	\$134,865	08N001		10/19/07	10/19/07		12/06/07	12/06/07		01/07/08	01/07/08	2008	\$ 134,865
421	13	7	Local Let	79573	MER	MER CR 13 0.00	SLAGLE, DONNA J	Bridge Replacement	\$1,436,481	08N014		11/02/07	11/02/07		01/15/08	01/15/08		01/24/08	01/24/08	2008	\$ 1,436,481
422	13	7	Local Let	80244	MIA	MIA SR 718 3.29	SLAGLE, DONNA J	Minor Rehabilitation - Pavement Gnrl Sys	\$884,000	08N007		01/09/08	01/09/08		02/11/08	02/11/08		02/11/08	02/11/08	2008	\$ 884,000
423	13	7	Local Let	79659	LOG	LOG CR 63 1.38	SLAGLE, DONNA J	Bridge Replacement	\$2,489,548	08N026		01/18/08	01/18/08		03/06/08	03/06/08		03/11/08	03/11/08	2008	\$ 2,489,548
424	13	7	Local Let	79709	MOT	MOT MAIN STREET, PH. 3	SLAGLE, DONNA J	Landscaping	\$705,972	08N017		02/28/08	02/28/08		04/04/08	04/04/08		04/08/08	04/08/08	2008	\$ 705,972
425	13	7	Local Let	79574	MER	MER TR 41 4.59	SLAGLE, DONNA J	Bridge Replacement	\$818,710	08N031		12/10/07	12/10/07		04/08/08	04/08/08		04/15/08	04/15/08	2008	\$ 818,710
426	13	7	Local Let	25123	CLA	CLA SR 4 16.27	SLAGLE, DONNA J	Minor Rehabilitation - Pavement Gnrl Sys	\$1,220,593	08N055		02/15/08	02/15/08		04/18/08	04/18/08		05/06/08	05/06/08	2008	\$ 1,220,593
427	13	7	Local Let	80375	CHP	CHP EAST LAWN	SLAGLE, DONNA J	Minor Widening	\$2,495,638	08N047		03/17/08	03/17/08		04/24/08	04/24/08		05/13/08	05/13/08	2008	\$ 2,495,638
428	13	7	Local Let	79012	CLA	CLA GR COUNTY PH. 2	SLAGLE, DONNA J	Guardrail Rebuilding	\$322,174	N5608		03/10/08	03/10/08		04/25/08	04/25/08		05/20/08	05/20/08	2008	\$ 322,174
429	13	7	Local Let	80024	MOT	MOT STEWART STREET BRIDGE	SLAGLE, DONNA J	Bridge Replacement	\$15,127,752	08N063	03/04/08	02/25/08	02/25/08	04/15/08	05/01/08	05/01/08	05/15/08	05/21/08	05/21/08	2008	\$ 15,127,752
430	13	7	Local Let	83568	MOT	MOT HOKE ROAD	SLAGLE, DONNA J	Signals	\$33,372	N06208	03/12/08	03/12/08	03/12/08	04/23/08	04/23/08	04/23/08	05/23/08	05/21/08	05/21/08	2008	\$ 33,372
431	13	7	Local Let	83564	MOT	MOT YANKEE PARK LOT RENOVATION	SLAGLE, DONNA J	Parking Areas	\$353,854	08N084		04/04/08	04/04/08		05/28/08	05/28/08		05/29/08	05/29/08	2008	\$ 353,854
432	13	7	Local Let	77342	MIA	MIA GR. MIA. BIKEWAY CONNECTION	SLAGLE, DONNA J	Bikeways	\$647,476	08N091		03/10/08	03/10/08		05/08/08	05/08/08		06/05/08	06/05/08	2008	\$ 647,476
433	13	7	Local Let	80134	MOT	MOT 202 ENHANCEMENT	SLAGLE, DONNA J	Landscaping	\$747,369	08N095		01/30/08	01/30/08		06/05/08	06/05/08		06/10/08	06/10/08	2008	\$ 747,369
434	13	7	Totals					\$ 31,813,443												2008	\$ 31,813,443
<b>ODOT Let Program - District 7</b>																					
435	14	7	ODOT Let	22415	MOT	MOT SR 741 8.41	LIVERMORE, LEILAH F	Bridge Painting	\$131,585	70320		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 131,585
436	14	7	ODOT Let	24677	MIA	MIA SR 55 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$330,404	70319		12/27/05	12/27/05		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 330,404
437	14	7	ODOT Let	25006	LOG	LOG US 33 25.63	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,955,477	70301		03/13/06	03/13/06		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 1,955,477
438	14	7	ODOT Let	25041	MER	MER SR 219 13.28	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$294,744	70318		01/06/06	01/06/06		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 294,744
439	14	7	ODOT Let	25106	MIA	MIA SR 718 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,064,840	70306		02/15/07	02/15/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 1,064,840
440	14	7	ODOT Let	25110	MER	MER US 127 0.00	CUMMINS, ROBERT E	Preventive Maintenance	\$322,786	70317		09/27/06	09/27/06		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 322,786
441	14	7	ODOT Let	25115	CHP	CHP US 36 7.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,071,455	70312		10/16/06	10/16/06		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 1,071,455
442	14	7	ODOT Let	25118	CHP	CHP SR 296 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$672,908	70313		12/04/06	12/04/06		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 672,908
443	14	7	ODOT Let	25130	LOG	LOG SR 117 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$714,370	70302		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 714,370
444	14	7	ODOT Let	77274	DAR	DAR TR 303 00.30	SNELL, SALLY S	Bridge Replacement	\$214,759	70299		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 214,759
445	14	7	ODOT Let	80831	MOT	MOT SR 48 16.14	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$640,351	70308		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 640,351
446	14	7	ODOT Let	81206	MOT	MOT IR 70 11.04	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Prmy Sys	\$448,557	70307		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 448,557
447	14	7	ODOT Let	81260	MER	MER US 127 11.32	FRANCIS, MICHAEL E	Bridge Repair	\$188,489	70304		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 188,489
448	14	7	ODOT Let	81454	MIA	MIA IR 75 4.94	BOYER, SCOTT C	Bridge Maintenance	\$458,926	70305		03/19/07	03/19/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 458,926
449	14	7	ODOT Let	23852	SHE	SHE SR 589 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$784,007	70349		07/08/05	07/08/05		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 784,007
450	14	7	ODOT Let	25116	CHP	CHP SR 54 1.72	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$722,268	70337		12/04/06	12/04/06		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 722,268
451	14	7	ODOT Let	25151	CLA	CLA SR 235 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,294,588	70338		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 1,294,588
452	14	7	ODOT Let	76057	MIA	MIA SR 571 7.22	CUMMINS, ROBERT E	Shoulder Work	\$301,036	70347		03/13/06	03/13/06		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 301,036
453	14	7	ODOT Let	76970	AUG	AUG SR 29 3.43	CUMMINS, ROBERT E	Preventive Maintenance	\$253,580	70327		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 253,580
454	14	7	ODOT Let	77395	AUG	AUG SR 219 6.81	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$877,225	70328		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 877,225
455	14	7	ODOT Let	77632	DAR	DAR SR 49 15.23/17.08	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$353,667	70331		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 353,667

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
459	14	7	ODOT Let	82301	AUG	AUG SR 364 9.73	CUMMINS, ROBERT E	Resurfacing, Undivided System	\$506,920	70336		04/02/07	04/02/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 506,920
460	14	7	ODOT Let	25107	DAR	DAR SR 47 14.16	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$660,299	70330		03/05/07	03/05/07		07/11/07	07/11/07		07/13/07	07/13/07	2008	\$ 660,299
461	14	7	ODOT Let	81904	CLA	CLA Buck Creek State Park	CUMMINS, ROBERT E	Resurfacing, Undivided System	\$265,808	70363		04/23/07	04/23/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 265,808
462	14	7	ODOT Let	81905	CHP	CHP Kiser Lake State Park	CUMMINS, ROBERT E	Resurfacing, Undivided System	\$584,169	70362		04/23/07	04/23/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 584,169
463	14	7	ODOT Let	78668	LOG	LOG SR 245 3.99	SCHMIDT, AMY L	Bridge Replacement	\$357,412	70374		05/07/07	05/07/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 357,412
464	14	7	ODOT Let	81259	MOT	MOT SR 123 1.75	SCHMIDT, AMY L	Bridge Deck Replacement	\$526,480	70360		04/23/07	04/23/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 526,480
465	14	7	ODOT Let	81519	MIA	MIA Lost Creek Reserve	CUMMINS, ROBERT E	Parking Lot	\$103,920	70385		05/07/07	05/07/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 103,920
466	14	7	ODOT Let	82039	DAR	DAR WINTERROWD WETLANDS	CUMMINS, ROBERT E	Parks	\$48,134	70378		05/07/07	05/07/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 48,134
467	14	7	ODOT Let	82748	DAR	DAR US 36 11.45	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$327,125	70379		05/14/07	05/14/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 327,125
468	14	7	ODOT Let	24528	CLA	CLA SR 4 6.92	BENSMAN, ANTHONY L	Bridge Replacement	\$2,718,259	70391		12/28/05	12/28/05		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 2,718,259
469	14	7	ODOT Let	82025	D07	D07 GR FY08	CUMMINS, ROBERT E	Guardrail Rebuilding	\$189,548	70401		05/18/07	05/18/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 189,548
470	14	7	ODOT Let	82460	MOT	MOT SR 201 5.40	CUMMINS, ROBERT E	Resurfacing (safety related)	\$140,514	70397	04/23/07	04/23/07	04/23/07	08/01/07	08/15/07	08/15/07	08/09/07	08/23/07	08/23/07	2008	\$ 140,514
471	14	7	ODOT Let	81063	CLA	CLA GEORGE ROGERS CLARK PARK	CUMMINS, ROBERT E	Parks	\$58,749	70418		06/04/07	06/04/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 58,749
472	14	7	ODOT Let	25142	MER	MER SR 707 16.96	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$381,687	70451		07/02/07	07/02/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 381,687
473	14	7	ODOT Let	75927	MOT	MOT IR 75 13.11	KASLER, SCOTT T	New Construction	\$121,873,847	70387	04/04/07	04/04/07	04/04/07	09/19/07	09/21/07	09/21/07	09/27/07	10/04/07	10/04/07	2008	\$ 121,873,847
474	14	7	ODOT Let	78429	D07	D07 RURAL HS FY08	BUENING, BETTY A	Herbicide Spraying	\$92,411	70459		07/02/07	07/02/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 92,411
475	14	7	ODOT Let	78430	D07	D07 RURAL HS FY08	BUENING, BETTY A	Herbicide Spraying	\$111,859	70460		07/02/07	07/02/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 111,859
476	14	7	ODOT Let	25131	LOG	LOG SR 235 19.49	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$655,684	70469		07/16/07	07/16/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 655,684
477	14	7	ODOT Let	82900	DAR	DAR SR 49 8.75	SNELL, SALLY S	Culvert Construction/Reconstr/Repair	\$161,831	70474		07/16/07	07/16/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 161,831
478	14	7	ODOT Let	20016	DAR	DAR US 36 18.77	SNELL, SALLY S	Bridge Replacement	\$334,234	70473		07/16/07	07/16/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 334,234
479	14	7	ODOT Let	25126	DAR	DAR SR 705 8.98	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$472,442	70482		07/16/07	07/16/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 472,442
480	14	7	ODOT Let	19987	LOG	LOG SR 273 3.29	WILTHEISS, BENJAMIN C	Culvert Construction/Reconstr/Repair	\$192,947	70504		08/13/07	08/13/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 192,947
481	14	7	ODOT Let	25125	CHP	CHP SR 560 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$375,847	70496		08/13/07	08/13/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 375,847
482	14	7	ODOT Let	25132	LOG	LOG SR 245 2.11	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$520,976	70500		08/13/07	08/13/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 520,976
483	14	7	ODOT Let	75862	MOT	MOT SR 725 2.00	MCKNIGHT, MICHAEL S	Realignment	\$245,895	70505		07/01/05	07/01/05		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 245,895
484	14	7	ODOT Let	78427	D07	D07 RURAL HS LOG FY08	BUENING, BETTY A	Herbicide Spraying	\$24,509	70502		08/13/07	08/13/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 24,509
485	14	7	ODOT Let	78428	D07	D07 URBAN HS FY08	BUENING, BETTY A	Herbicide Spraying	\$106,962	70503		08/13/07	08/13/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 106,962
486	14	7	ODOT Let	25321	MIA	MIA SR 185 1.60	SNELL, SALLY S	Bridge Repair	\$549,629	70513		08/31/07	08/31/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 549,629
487	14	7	ODOT Let	24606	AUG	AUG SR 501 2.64	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$828,914	70524		09/10/07	09/10/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 828,914
488	14	7	ODOT Let	20015	DAR	DAR SR 722 6.34	SCHMIDT, AMY L	Bridge Replacement	\$548,837	70549		09/24/07	09/24/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 548,837
489	14	7	ODOT Let	23828	MOT	MOT IR 75 14.60	BOYER, SCOTT C	Bridge Replacement	\$14,847,285	70523	08/06/07	08/06/07	08/06/07	12/19/07	12/19/07	12/19/07	12/27/07	12/27/07	12/27/07	2008	\$ 14,847,285
490	14	7	ODOT Let	25108	DAR	DAR SR 121 22.49	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,097,393	70540		09/24/07	09/24/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 1,097,393
491	14	7	ODOT Let	78582	AUG	AUG IR 75 0.00	BUENING, BETTY A	Signs	\$317,375	70538		09/24/07	09/24/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 317,375
492	14	7	ODOT Let	25150	AUG	AUG SR 65 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$614,642	80003		02/05/07	02/05/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 614,642
493	14	7	ODOT Let	25328	MOT	MOT SR 4 2.38	MCKNIGHT, MICHAEL S	Bridge Deck Replacement	\$789,320	70545		09/24/07	09/24/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 789,320
494	14	7	ODOT Let	25332	SHE	SHE SR 47 11.52	SCHMIDT, AMY L	Bridge Replacement	\$697,068	80032		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 697,068
495	14	7	ODOT Let	82687	MER	MER SR 119 10.76	FRANCIS, MICHAEL E	Culvert Construction/Reconstr/Repair	\$130,269	80025		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 130,269
496	14	7	ODOT Let	82688	MER	MER SR 274 0.61	SLEMMONS, DARREN D	Bridge Replacement	\$199,574	80026		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 199,574
497	14	7	ODOT Let	19749	MIA	MIA SR 571 1.05	MCKNIGHT, MICHAEL S	Bridge Replacement	\$327,659	80074		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 327,659
498	14	7	ODOT Let	23827	AUG	AUG US 33 13.10	SCHULZE, JON B	Minor Rehabilitation - Pavement Prmy Sys	\$2,704,775	80057		12/27/06	12/27/06		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 2,704,775
499	14	7	ODOT Let	25766	MOT	MOT MONUM 6.02	SCHMIDT, AMY L	Bridge Replacement	\$9,359,325	80027	10/15/07	10/15/07	10/15/07	01/09/08	01/25/08	01/25/08	01/17/08	02/01/08	02/01/08	2008	\$ 9,359,325
500	14	7	ODOT Let	75737	MIA	MIA SR 571 6.69	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$843,787	80075		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 843,787
501	14	7	ODOT Let	75475	CLA	CLA SR 41 19.25	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$893,444	80128		10/04/06	10/04/06		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 893,444
502	14	7	ODOT Let	78990	MOT	MOT IR 675 1.61	BERTKE, JENNIFER A	Culvert Construction/Reconstr/Repair	\$139,218	80116		11/09/07	11/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 139,218
503	14	7	ODOT Let	80772	MOT	MOT SR 49 5.26	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,333,613	80143		06/04/07	06/04/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,333,613
504	14	7	ODOT Let	82712	D07	D07 ITS FY2008	KASLER, SCOTT T	Intelligent Vehicle Systems	\$1,615,396	70445	07/02/07	07/02/07	07/02/07	09/26/07	02/13/08	02/13/08	10/04/07	02/27/08	02/27/08	2008	\$ 1,615,396
505	14	7	ODOT Let	78367	D07	D07 FDPM FY08	BUENING, BETTY A	Pavement Marking	\$815,900	80196		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 815,900
506	14	7	ODOT Let	25300	MOT	MOT US 35 1.55	SNELL, SALLY S	Bridge Repair	\$427,895	80176		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 427,895
507	14	7	ODOT Let	25337	MER	MER SR 29 0.46	MCKNIGHT, MICHAEL S	Bridge Replacement	\$437,993	80174		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 437,993
508	14	7	ODOT Let	19880	CLA	CLA US 40 3.57	WILTHEISS, BENJAMIN C	Culvert Construction/Reconstr/Repair	\$176,862	80233		12/31/07	12/31/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 176,862
509	14	7	ODOT Let	25007	CLA	CLA US 40 10.17	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$706,528	80213		12/31/07	12/31/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 706,528
510	14	7	ODOT Let	76262	MOT	MOT SR 48 4.33	SNELL, SALLY S	Landscaping	\$347,170	80178		12/03/07	12/03/07		03/14/08	03/14/08		04/03/08	04/03/08	2008	\$ 347,170

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
511	14	7	ODOT Let	80427	SHE	SHE SR 119 8.51	BOYER, SCOTT C	Landscaping	\$737,556	80227		12/31/07	12/31/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 737,556
512	14	7	ODOT Let	82060	MOT	MOT US 35 15.07	WILTHEISS, BENJAMIN C	Minor Rehabilitation - Pavement Gnrl Sys	\$1,636,473	80177		12/10/07	12/10/07		04/02/08	04/02/08		04/03/08	04/03/08	2008	\$ 1,636,473
513	14	7	ODOT Let	25152	AUG	AUG SR 363 0.00	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$263,160	80261		01/08/07	01/08/07		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 263,160
514	14	7	ODOT Let	75481	MIA	MIA SR 55 12.07	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$332,114	80254		01/11/08	01/11/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 332,114
515	14	7	ODOT Let	78380	D07	D07 PPM FY08	BUENING, BETTY A	Pavement Marking	\$120,000	80263		01/11/08	01/11/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 120,000
516	14	7	ODOT Let	82138	MOT	MOT SR 4S/SR 48D 1.46/0.09	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$540,118	80255		01/11/08	01/11/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 540,118
517	14	7	ODOT Let	80487	CLA	CLA SR 41 20.30	CUMMINS, ROBERT E	Parking Areas	\$188,933	80282		01/25/08	01/25/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 188,933
518	14	7	ODOT Let	19693	CHP	CHP SR 559 3.90	MCKNIGHT, MICHAEL S	Bridge Replacement	\$450,201	80289		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 450,201
519	14	7	ODOT Let	23824	MOT	MOT SR 4 21.02	TAYLOR, CAROL L	Minor Rehabilitation - Pavement Prmy Sys	\$3,010,043	80305		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 3,010,043
520	14	7	ODOT Let	75944	CHP	CHP US 68 8.40	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,390,848	80288		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 1,390,848
521	14	7	ODOT Let	77392	LOG	LOG US 68 DA 0.10	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$116,937	80317		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 116,937
522	14	7	ODOT Let	77471	SHE	SHE SR 29/SR 47 18.55/20.38	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$394,704	80309		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 394,704
523	14	7	ODOT Let	80102	MOT	MOT SR 48 4.33	MCKNIGHT, MICHAEL S	Intersection Improvement	\$770,312	80306		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 770,312
524	14	7	ODOT Let	80488	MOT	MOT SR 48 25.19	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$237,909	80319		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 237,909
525	14	7	ODOT Let	81444	CLA	CLA IR 70 6.27	CUMMINS, ROBERT E	Preventive Maintenance	\$3,142,426	80291		11/09/07	11/09/07		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 3,142,426
526	14	7	ODOT Let	82389	CHP	CHP SR 814 0.46	MCKNIGHT, MICHAEL S	Bridge Replacement	\$187,769	80290		02/08/08	02/08/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 187,769
527	14	7	ODOT Let	75315	CLA	CLA IR 70 20.92	WAMPLER-LEY, SHERRY S	Major Reconstruction	\$21,784,548	80286	02/25/08	01/25/08	01/25/08	07/01/08	05/14/08	05/14/08	07/01/08	05/22/08	05/22/08	2008	\$ 21,784,548
528	14	7	ODOT Let	19751	MER	MER US 127 12.57	SCHMIDT, AMY L	Bridge Replacement	\$831,494	80341		02/25/08	02/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 831,494
529	14	7	ODOT Let	77424	DAR	DAR/MIA SR 49 0.00/0.07	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,662,762	80329		02/22/08	02/22/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,662,762
530	14	7	ODOT Let	77491	CHP	CHP SR 29/SR 235 2.36/6.58	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,406,171	80325		02/08/08	02/08/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,406,171
531	14	7	ODOT Let	78383	D07	D07 RPM FY08	BUENING, BETTY A	Raised Pavement Markers	\$112,422	80347		02/25/08	02/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 112,422
532	14	7	ODOT Let	78665	CLA	CLA SR 235 4.77	SNELL, SALLY S	Lighting	\$273,208	80326		02/25/08	02/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 273,208
533	14	7	ODOT Let	81419	D07	D07 TSG-LOOP FY08/FY09	BUENING, BETTY A	Signals	\$787,908	80348		02/25/08	02/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 787,908
534	14	7	ODOT Let	77428	MER	MER SR 119 12.94	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,185,396	80381		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,185,396
535	14	7	ODOT Let	77505	MER	MER SR 219 9.83	CUMMINS, ROBERT E	Minor Rehabilitation - Pavement Gnrl Sys	\$560,328	80382		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 560,328
536	14	7	ODOT Let	78891	LOG	LOG US 33 10.69	SCHULZE, JON B	Bridge Repair	\$108,000	80375		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 108,000
537	14	7	ODOT Let	80278	MOT	MOT GUIDE SIGN REPLACEMENT. PH I	BUENING, BETTY A	Signing	\$149,349	80383		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 149,349
538	14	7	ODOT Let	83221	MOT	MOT TAYLORSVILLE METROPARK	CUMMINS, ROBERT E	Parking Areas	\$124,803	80407		02/22/08	02/22/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 124,803
539	14	7	ODOT Let	83913	MIA	D07 PCS FY2008	CUMMINS, ROBERT E	Crack Seal	\$421,551	80395		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 421,551
540	14	7	ODOT Let	83914	AUG	AUG SR 198 2.68	CUMMINS, ROBERT E	Resurfacing, Undivided System	\$468,000	80391		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 468,000
541	14	7	Totals						\$229,279,802												\$ 229,279,802

542

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
<b>Local Let Program - District 8</b>																					
543	15	8	Local Let	79656	GRE	GRE CR 36 0.32	MOORE, EDWARD B	Signals	\$301,399	07N088		12/15/06	12/15/06		05/18/07	05/18/07		06/19/07	06/19/07	2008	\$ 301,399
544	15	8	Local Let	81920	PRE	PRE Raised Pavement Markers	MOORE, EDWARD B	Pavement Marking	\$46,738	07N107		04/04/07	04/04/07		06/13/07	06/13/07		06/20/07	06/20/07	2008	\$ 46,738
545	15	8	Local Let	81186	BUT	BUT Freedom Park Access Road	MOORE, EDWARD B	Parking Lot	\$284,959	07N126		05/30/07	05/30/07		08/07/07	08/07/07		08/20/07	08/20/07	2008	\$ 284,959
546	15	8	Local Let	77742	WAR	WAR US 42 10.52	MOORE, EDWARD B	Resurfacing, Undivided System	\$822,875	07N140		06/29/07	06/29/07		08/17/07	08/17/07		08/28/07	08/28/07	2008	\$ 822,875
547	15	8	Local Let	77694	GRE	GRE CR 54 0.05	MOORE, EDWARD B	Major Widening	\$793,312	07N127		07/27/07	07/27/07		09/11/07	09/11/07		09/27/07	09/27/07	2008	\$ 793,312
548	15	8	Local Let	79722	PRE	PRE-TR 142/218/403/417	MOORE, EDWARD B	Bridge Repair	\$1,277,547	07N144		09/14/07	09/14/07		10/31/07	10/31/07		11/05/07	11/05/07	2008	\$ 1,277,547
549	15	8	Local Let	78489	GRE	GRE-Indian Ripple Road	MOORE, EDWARD B	Turn Lane Addition	\$171,712	07N138		10/12/07	10/12/07		11/15/07	11/15/07		11/16/07	11/16/07	2008	\$ 171,712
550	15	8	Local Let	82046	CLE	CLE RPM'S and Striping	MOORE, EDWARD B	Raised Pavement Markers	\$95,149	07N137		09/07/07	09/07/07		11/08/07	11/08/07		11/19/07	11/19/07	2008	\$ 95,149
551	15	8	Local Let	77706	HAM	HAM Vine St. Ped. Bridge	MOORE, EDWARD B	Environmental/Scenic	\$741,112	07N139		05/31/07	05/31/07		09/25/07	09/25/07		12/07/07	12/07/07	2008	\$ 741,112
552	15	8	Local Let	82047	CLE	CLE Guardrail	MOORE, EDWARD B	Guardrail Rebuilding	\$289,927	08N027		08/29/07	08/29/07		11/08/07	11/08/07		01/09/08	01/09/08	2008	\$ 289,927
553	15	8	Local Let	79749	HAM	HAM-Eight Mile Rd. Bridge	MOORE, EDWARD B	Bridge Repair	\$714,314	08N008		09/05/07	09/05/07		12/27/07	12/27/07		01/16/08	01/16/08	2008	\$ 714,314
554	15	8	Local Let	81799	WAR	WAR Mason Signals	MOORE, EDWARD B	Signals	\$134,902	08N028		10/05/07	10/05/07		01/08/08	01/08/08		01/28/08	01/28/08	2008	\$ 134,902
555	15	8	Local Let	14114	BUT	BUT CR 113 5.716	MOORE, EDWARD B	Bridge Replacement	\$10,312,716	08N030	08/02/07	08/02/07	08/02/07	10/15/07	02/12/08	02/12/08	12/01/07	02/25/08	02/25/08	2008	\$ 10,312,716
556	15	8	Local Let	80757	HAM	HAM Mt. Adams Pedestrian Path	MOORE, EDWARD B	Add Sidewalks	\$1,494,830	08N009		09/10/07	09/10/07		01/08/08	01/08/08		03/07/08	03/07/08	2008	\$ 1,494,830
557	15	8	Local Let	77363	HAM	HAM Eighth St. 0310	MOORE, EDWARD B	Bridge Repair	\$21,798,993	08N029	02/18/07	02/16/07	02/16/07	04/16/07	02/20/08	02/20/08	05/16/07	03/24/08	03/24/08	2008	\$ 21,798,993
558	15	8	Local Let	79081	CLI	CLI Pavement Marking	MOORE, EDWARD B	Pavement Marking	\$104,893	08N034		08/24/07	08/24/07		03/26/08	03/26/08		04/02/08	04/02/08	2008	\$ 104,893
559	15	8	Local Let	81422	HAM	HAM US 22 15.29	MOORE, EDWARD B	Intersection Improvement	\$142,601	08N059	12/14/07	11/09/07	11/09/07	02/15/08	03/05/08	03/05/08	04/01/08	04/02/08	04/02/08	2008	\$ 142,601
560	15	8	Local Let	79080	CLI	CLI Guardrail	MOORE, EDWARD B	Guardrail Rebuilding	\$177,975	08N033		09/20/07	09/20/07		04/02/08	04/02/08		04/09/08	04/09/08	2008	\$ 177,975
561	15	8	Local Let	77692	GRE	Gre Orchard Lane to factory Road	MOORE, EDWARD B	New Construction	\$2,343,312	08N065		02/04/08	02/04/08		03/18/08	03/18/08		04/14/08	04/14/08	2008	\$ 2,343,312
562	15	8	Local Let	80246	GRE	GRE Fairborn Signals	MOORE, EDWARD B	Signals	\$388,000	08N046		12/17/07	12/17/07		04/16/08	04/16/08		04/21/08	04/21/08	2008	\$ 388,000
563	15	8	Totals						\$ 42,437,264												\$ 42,437,264
<b>ODOT Let Program - District 8</b>																					
564	16	8	ODOT Let	76678	BUT	BUT SR 177 7.70/8.80	FOOTE, JAMES E	Drainage Improvement	\$333,004	70311		02/23/07	02/23/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 333,004
565	16	8	ODOT Let	77736	PRE	PRE US 35 10.02	RUDD, GREGORY L	Resurfacing, Undivided System	\$268,902	70321		03/02/07	03/02/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 268,902
566	16	8	ODOT Let	82936	GRE	GRE US 35 0781L	COLLETT, BRANDON S	Bridge Vehicle Damage Repair (NEW)	\$154,628	75002		06/07/07	06/07/07		06/20/07	06/20/07		06/21/07	06/21/07	2008	\$ 154,628
567	16	8	ODOT Let	25082	GRE	D08 PCS FY2008	SWAFFORD, MICHAEL J	Crack Seal	\$368,192	70333		03/19/07	03/19/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 368,192
568	16	8	ODOT Let	25253	CLE	CLE SR 28 - 0.00/Various	CAMPBELL, TAMMY K	Signs	\$836,696	70329		03/28/07	03/28/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 836,696
569	16	8	ODOT Let	24537	HAM	HAM SR 4 0.00/Various	CAMPBELL, TAMMY K	Signs	\$224,649	70371		04/23/07	04/23/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 224,649
570	16	8	ODOT Let	77100	HAM	HAM SR 32 3.79	TAYLOR, RALPH G	Signals	\$191,435	78013		03/15/06	03/15/06		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 191,435
571	16	8	ODOT Let	77738	BUT	BUT SR 4B 0.00	RUDD, GREGORY L	Resurfacing, Undivided System	\$613,167	70355		04/02/07	04/02/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 613,167
572	16	8	ODOT Let	80797	HAM	HAM Five Mile Enhancement	HIVELY, RICKY M	Landscaping	\$639,270	70359		04/23/07	04/23/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 639,270
573	16	8	ODOT Let	77739	WAR	WAR SR 123 29.78	RUDD, GREGORY L	Resurfacing, Undivided System	\$554,091	70376		04/25/07	04/25/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 554,091
574	16	8	ODOT Let	77152	HAM	HAM Mt. Adams Repair FY2007	SMITHSON, JOSEPH A	Preventive Maintenance	\$163,175	70384		03/02/07	03/02/07		08/08/07	08/08/07		08/14/07	08/14/07	2008	\$ 163,175
575	16	8	ODOT Let	25371	WAR	WAR SR 28 0.00	RUDD, GREGORY L	Resurfacing, Undivided System	\$1,095,929	70398		01/19/07	01/19/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 1,095,929
576	16	8	ODOT Let	25398	D08	D08 Bridge Maintenance FY2008	HARVILLE, CHAD A	Bridge Maintenance	\$591,810	70402		01/05/07	01/05/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 591,810
577	16	8	ODOT Let	81531	GRE	GRE US 42 18.28	SWAFFORD, MICHAEL J	Minor Rehabilitation - Pavement Gnrl Sys	\$497,791	70393		01/31/07	01/31/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 497,791
578	16	8	ODOT Let	82601	HAM	HAM Woodland Mound/Winton Woods	RUDD, GREGORY L	Parking Lot	\$247,073	70406		05/16/07	05/16/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 247,073
579	16	8	ODOT Let	25380	PRE	PRE SR 725/US35 - 8.18/1.66	RUDD, GREGORY L	Resurfacing, Undivided System	\$624,085	70428		01/17/07	01/17/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 624,085
580	16	8	ODOT Let	25347	BUT	BUT SR 126 2.55	GRUVER, DOUGLAS A	Culvert Construction/Reconstr/Repair	\$572,228	70443		06/25/07	06/25/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 572,228
581	16	8	ODOT Let	25401	BUT	D08 BS FY2008	LOCKHART, PHILLIP J	Bridge Maintenance	\$742,864	70446		01/26/07	01/26/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 742,864
582	16	8	ODOT Let	77792	CLI	CLI SR 73 2.24/CLI SR 134 20.11	KRAMER, RONALD S	Bridge Repair	\$2,214,373	70444		06/25/07	06/25/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 2,214,373
583	16	8	ODOT Let	75633	CLE	CLE SR 32 13.14	HARVILLE, CHAD A	Bridge Repair	\$1,618,150	73001		04/20/07	04/20/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 1,618,150
584	16	8	ODOT Let	78084	WAR	WAR IR 71 3.60	MILESKEY, JON D	Intersection Improvement	\$476,110	70472	07/16/07	06/29/07	06/29/07	10/12/07	10/12/07	10/19/07	10/19/07	10/19/07	2008	\$ 476,110	
585	16	8	ODOT Let	25393	D08	D08 GR FY2008/2009	OTIS, JOHN D	Guardrail Rebuilding	\$1,467,420	70491		07/16/07	07/16/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 1,467,420
586	16	8	ODOT Let	21798	HAM	HAM US 27 (10.28)(16.48)(18.03)	OTIS, JOHN D	Bridge Repair	\$2,310,848	70497		08/10/07	08/10/07		11/16/07	11/16/07		11/21/07	11/21/07	2008	\$ 2,310,848
587	16	8	ODOT Let	75627	CLE	CLE SR 727 3.18	HARVILLE, CHAD A	Bridge Repair	\$1,172,862	70517		08/31/07	08/31/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 1,172,862
588	16	8	ODOT Let	24531	GRE	GRE US 68 14.23, GRE SR235 0.21	KRAMER, RONALD S	Bridge Replacement	\$2,957,785	70526		09/07/07	09/07/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 2,957,785
589	16	8	ODOT Let	24602	WAR	WAR SR 28 5.00	GRUVER, DOUGLAS A	Bridge Replacement	\$1,202,712	70532		02/16/07	02/16/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 1,202,712
590	16	8	ODOT Let	24664	BUT	BUT/WAR IR 75 3.76/1.90	MATTHES, LEE G	Major Reconstruction	\$98,824,590	70480	06/20/07	06/15/07	06/15/07	12/05/07	12/07/07	12/07/07	12/13/07	12/20/07	12/20/07	2008	\$ 98,824,590



**Current SFY 2008 Production Program as of 6/25/2008**

**NOTE:**  
**DO NOT** use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	<b>Color Legend</b> →	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	-----------------------	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program
---	------------------	-----------------	-----	------	-----------------------	-----------------	--------------------	-----------------	-----	------------------	----------------	-----------------	------------------	-----------------	----------------	-------------------	-----------------	------------------	------------	--------------------



**Current SFY 2008 Production Program as of 6/25/2008**

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	<b>Color Legend</b> →	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	-----------------------	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program
---	------------------	-----------------	-----	------	-----------------------	-----------------	--------------------	-----------------	-----	------------------	----------------	-----------------	------------------	-----------------	----------------	-------------------	-----------------	------------------	------------	--------------------

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	Dis	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
699		<b>Local Let Program - District 10</b>																			
700	19	10	Local Let	76517	GAL	GAL CR 68 0.30	JOHNSON, BRADY G	Bridge Replacement	\$111,106	07N087		08/30/06	08/30/06		09/21/06	09/21/06		06/19/07	06/19/07	2008	\$ 111,106
701	19	10	Local Let	81367	WAS	WAS CR 446 0.000	JOHNSON, BRADY G	Resurfacing, Undivided System	\$56,021	07N102		06/13/07	06/13/07		08/14/07	08/14/07		08/16/07	08/16/07	2008	\$ 56,021
702	19	10	Local Let	80321	MOE	MOE CR 88 0.190	JOHNSON, BRADY G	Bridge Repair	\$46,386	07N116		03/23/07	03/23/07		09/04/07	09/04/07		09/20/07	09/20/07	2008	\$ 46,386
703	19	10	Local Let	78857	ATH	ATH Bikeway Extension Dow Lake	LAMBERT, WILLIAM H	Bikeways	\$485,332	08N043		09/21/07	09/21/07		12/03/07	12/03/07		12/05/07	12/05/07	2008	\$ 485,332
704	19	10	Local Let	80320	MOE	MOE CR 138 0.840	JOHNSON, BRADY G	Bridge Repair	\$691,359	07N143		03/21/07	03/21/07		11/27/07	11/27/07		12/18/07	12/18/07	2008	\$ 691,359
705	19	10	Totals					\$ 1,390,205													\$ 1,390,205
706		<b>ODOT Let Program - District 10</b>																			
707		<b>ODOT Let Program - District 10</b>																			
708	20	10	ODOT Let	78858	MRG	MRG TR 269 0.570 Helmick Cov. BR	JOHNSON, BRADY G	Bridge Repair	\$377,546	70309		02/05/07	02/05/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 377,546
709	20	10	ODOT Let	22520	GAL	GAL US 35 8.320	LAMBERT, WILLIAM H	Resurfacing, Divided System	\$5,279,662	70334		02/14/07	02/14/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 5,279,662
710	20	10	ODOT Let	24844	MEG	MEG SR 143 0.000	YOST, CRAIG A	Resurfacing, Undivided System	\$866,606	70375		11/15/06	11/15/06		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 866,606
711	20	10	ODOT Let	24927	D10	D10 GR FY2008	YOST, CRAIG A	Guardrail Rebuilding	\$278,777	70403		02/12/07	02/12/07		08/22/07	08/22/07		08/23/07	08/23/07	2008	\$ 278,777
712	20	10	ODOT Let	76024	MOE	MOE SR 7 0.000	YOST, CRAIG A	Resurfacing, Undivided System	\$1,166,258	70396		04/09/07	04/09/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 1,166,258
713	20	10	ODOT Let	25077	MOE	MOE SR0800 11.150	REED, ERIC P	Bridge Replacement	\$198,501	70414		05/16/07	05/16/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 198,501
714	20	10	ODOT Let	80404	GAL	GAL US 35 9.000	MORELAND, ANDREW R	Slide Repair	\$139,768	70424		05/31/07	05/31/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 139,768
715	20	10	ODOT Let	80949	ATH	ATH/HOC US 33 0.710/18.97 Part 1	CRAIG, ALAN L	Bypass	\$21,471,746	70353	03/26/07	03/26/07	03/26/07	08/01/07	08/29/07	08/29/07	08/09/07	09/06/07	09/06/07	2008	\$ 21,471,746
716	20	10	ODOT Let	25097	WAS	WAS US 50 1.97	HUCK, JASON P	Bridge Repair	\$712,465	70416		05/21/07	05/21/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 712,465
717	20	10	ODOT Let	79880	D10	D10 GR FY2008-09 DD	YOST, CRAIG A	Guardrail Rebuilding	\$347,875	70439		06/18/07	06/18/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 347,875
718	20	10	ODOT Let	76224	WAS	WAS SR 7 24.96 (Phases 2,3,4,5)	CRAIG, ALAN L	Major Widening	\$14,580,636	70409	05/07/07	05/07/07	05/07/07	09/12/07	09/19/07	09/19/07	09/20/07	09/27/07	09/27/07	2008	\$ 14,580,636
719	20	10	ODOT Let	25273	MOE	MOE SR 145 14.35	KUHN, CHRISTOPHER A	Bridge Replacement	\$216,923	70452		06/29/07	06/29/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 216,923
720	20	10	ODOT Let	79105	WAS	WAS SR 618 3.800 Belpre	WARNER, JILL A	Intersection Improvement	\$402,603	70456		06/29/07	06/29/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 402,603
721	20	10	ODOT Let	25304	ATH	ATH SR 78 5.69	MORELAND, ANDREW R	Bridge Replacement	\$324,229	70465		07/16/07	07/16/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 324,229
722	20	10	ODOT Let	81354	HOC	HOC SR 328 10.750	HUCK, JASON P	Turn Lane Addition	\$1,318,736	70521		08/29/07	08/29/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 1,318,736
723	20	10	ODOT Let	81431	HOC	HOC SR 180 16.270	LAMBERT, WILLIAM H	Resurfacing, Undivided System	\$969,084	70509		08/29/07	08/29/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 969,084
724	20	10	ODOT Let	25309	HOC	HOC SR 180 4.92	HUCK, JASON P	Bridge Replacement	\$226,759	70527		09/10/07	09/10/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 226,759
725	20	10	ODOT Let	21881	WAS	WAS SR0339 05.120	BUCKLEY, WESLEY A	Bridge Repair	\$527,780	80035		06/27/07	06/27/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 527,780
726	20	10	ODOT Let	25096	HOC	HOC SR 374 7.05	COEN, JOHN D	Bridge Repair	\$248,849	80018		08/13/07	08/13/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 248,849
727	20	10	ODOT Let	81549	HOC	HOC SR 664 11.710	REED, ERIC P	Bridge Replacement	\$301,804	80019		10/03/07	10/03/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 301,804
728	20	10	ODOT Let	81665	MRG	MRG SR 78 26.760	YOST, CRAIG A	Resurfacing, Undivided System	\$1,119,323	80028		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,119,323
729	20	10	ODOT Let	81944	HOC	HOC US 33 0.000 EB	LAMBERT, WILLIAM H	Preventive Maintenance	\$593,510	80017		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 593,510
730	20	10	ODOT Let	82652	ATH	ATH SR 278 0.000	LAMBERT, WILLIAM H	Preventive Maintenance	\$369,680	80002		10/15/07	10/15/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 369,680
731	20	10	ODOT Let	25091	MRG	MRG SR0060 00.820	HUCK, JASON P	Bridge Repair	\$273,692	80076		10/22/07	10/22/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 273,692
732	20	10	ODOT Let	25335	MEG	MEG SR 681 1.60	COEN, JOHN D	Bridge Replacement	\$886,368	80073		10/09/07	10/09/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 886,368
733	20	10	ODOT Let	78566	MRG	MRG SR 376 11.660	LAMBERT, WILLIAM H	Culvert Construction/Reconstr/Repair	\$146,537	80094		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 146,537
734	20	10	ODOT Let	78906	HOC	HOC SR 93 17.170	WISE, JASON T	Slide Repair	\$386,981	80068		09/26/07	09/26/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 386,981
735	20	10	ODOT Let	80152	NOB	NOB SR 147 7.980	YOST, CRAIG A	Resurfacing, Undivided System	\$1,263,265	80078		10/22/07	10/22/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 1,263,265
736	20	10	ODOT Let	80396	NOB	NOB SR 340 1.060	MORELAND, ANDREW R	Slide Repair	\$361,869	80079		10/29/07	10/29/07		01/25/08	01/25/08		02/01/08	02/01/08	2008	\$ 361,869
737	20	10	ODOT Let	79122	ATH	ATH SR 124 0.910	WISE, JASON T	Slide Repair	\$11,280,534	80056	08/31/07	08/27/07	08/27/07	11/30/07	02/01/08	02/01/08	12/07/07	02/08/08	02/08/08	2008	\$ 11,280,534
738	20	10	ODOT Let	21925	GAL	GAL US 35 13.94	LAMBERT, WILLIAM H	Resurfacing, Divided System	\$1,798,709	80109		11/05/07	11/05/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,798,709
739	20	10	ODOT Let	22553	NOB	NOB SR 146 9.400	LATTURE, SCOTT W	Bridge Replacement	\$1,039,825	80118		11/05/07	11/05/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,039,825
740	20	10	ODOT Let	25302	NOB	NOB IR 77 16.770	WARNER, JILL A	Bridge Repair	\$838,544	80117		11/08/07	11/08/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 838,544
741	20	10	ODOT Let	80167	MRG	MRG Burr Oak S.P. FY 2007	CRONEBACH, MICHAEL D	Parking Lot	\$1,438,663	80144		11/05/07	11/05/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,438,663
742	20	10	ODOT Let	80403	WAS	WAS SR 7 42.340	WISE, JASON T	Slide Repair	\$1,419,645	80124		10/09/07	10/09/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 1,419,645
743	20	10	ODOT Let	82400	MEG	MEG CR 3 GR FY 2008	JOHNSON, BRADY G	Guardrail Rebuilding	\$233,816	80115		11/05/07	11/05/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 233,816
744	20	10	ODOT Let	82650	GAL	GAL SR 233 0.000	LAMBERT, WILLIAM H	Preventive Maintenance	\$221,239	80110		10/29/07	10/29/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 221,239
745	20	10	ODOT Let	76155	MOE	MRG SR 555 0.000	BOOHER, JOSHUA D	Resurfacing, Undivided System	\$1,584,399	80180		12/05/07	12/05/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 1,584,399
746	20	10	ODOT Let	80402	MRG	MRG SR 60 17.480	WISE, JASON T	Slide Repair	\$163,893	80179		10/09/07	10/09/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 163,893
747	20	10	ODOT Let	81309	WAS	WAS SR 7 10.150	LAMBERT, WILLIAM H	Resurfacing, Divided System	\$379,515	80188		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 379,515
748	20	10	ODOT Let	81453	ATH	ATH US 50 8.560	HUCK, JASON P	Intersection Improvement	\$314,963	80153	12/10/07	11/19/07	11/19/07	03/05/08	03/05/08	03/05/08	03/13/08	03/14/08	03/14/08	2008	\$ 314,963
749	20	10	ODOT Let	81654	HOC	HOC SR 56 9.440															

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
750	20	10	ODOT Let	81807	VIN	VIN Mt Olive Covered Bridge	WARNER, JILL A	Bridge Repair	\$200,753	80187		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 200,753
751	20	10	ODOT Let	82651	MOE	MOE SR 724 0.000	LAMBERT, WILLIAM H	Preventive Maintenance	\$394,164	80175		12/10/07	12/10/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 394,164
752	20	10	ODOT Let	24817	GAL	GAL SR 325 0.000	BOOHER, JOSHUA D	Preventive Maintenance	\$572,434	80217		12/10/07	12/10/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 572,434
753	20	10	ODOT Let	24931	D10	D10 RPM FY2008	BOOHER, JOSHUA D	Raised Pavement Markers	\$182,654	80239		12/27/07	12/27/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 182,654
754	20	10	ODOT Let	77184	MEG	MEG CR 10 4.28	JOHNSON, BRADY G	Bridge Replacement	\$238,000	80223		08/13/07	08/13/07		04/02/08	04/02/08		04/03/08	04/03/08	2008	\$ 238,000
755	20	10	ODOT Let	78973	MEG	MEG CR 22 1.790	JOHNSON, BRADY G	Bridge Replacement	\$232,000	80224		07/30/07	07/30/07		04/02/08	04/02/08		04/03/08	04/03/08	2008	\$ 232,000
756	20	10	ODOT Let	80415	GAL	GAL 325 Sidewalk	JOHNSON, BRADY G	Add Sidewalks	\$122,355	80245		10/16/06	10/16/06		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 122,355
757	20	10	ODOT Let	84085	WAS	WAS SR 7 42.200	MORELAND, ANDREW R	Rock Slope Maintenance (NEW)	\$174,385	85004		03/31/08	03/31/08		04/04/08	04/04/08		04/04/08	04/04/08	2008	\$ 174,385
758	20	10	ODOT Let	81805	HOC	HOC Logan Aqueduct Trail	GILLESPIE, KRISTOPHER S	Bikeways	\$88,297	80251		01/14/08	01/14/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 88,297
759	20	10	ODOT Let	24893	WAS	WAS SR 618 1.36	YOST, CRAIG A	Resurfacing, Undivided System	\$1,143,322	80280		01/24/08	01/24/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 1,143,322
760	20	10	ODOT Let	75859	WAS	WAS SR 676 24.13	JOHNSON, BRADY G	Drainage Improvement	\$386,984	80281		05/02/07	05/02/07		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 386,984
761	20	10	ODOT Let	24930	D10	D10 Pavement Marking FY2008	BOOHER, JOSHUA D	Pavement Marking	\$1,409,983	80315		02/11/08	02/11/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 1,409,983
762	20	10	ODOT Let	80397	MOE	MOE SR 78 31.160	MORELAND, ANDREW R	Slide Repair	\$698,348	80304		01/11/08	01/11/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 698,348
763	20	10	ODOT Let	84093	NOB	NOB SR 574 1.000	WISE, JASON T	Slide Repair	\$159,800	85005		04/25/08	04/25/08		06/04/08	06/04/08		06/11/08	06/11/08	2008	\$ 159,800
764	20	10	ODOT Let	81316	ATH	ATH SR 56 0.000	LAMBERT, WILLIAM H	Resurfacing, Undivided System	\$1,686,636	80356		03/06/08	03/06/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,686,636
765	20	10	ODOT Let	83839	VIN	VIN SR 93 0.740 Phase 2	HUCK, JASON P	Culvert Construction/Reconstr/Repair	\$198,127	80411		03/06/08	03/06/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 198,127
766	20	10	Totals					\$ 84,455,544													\$ 84,455,544

767

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Current Award	CO STIP	Current Program		
<b>Local Let Program - District 11</b>																					
769	21	11	Local Let	80911	BEL	BEL US 40 28.130, Lights	GURNEY, GREGORY A	Environmental/Scenic	\$72,494	07N092		03/28/07	03/28/07		06/28/07	06/28/07		07/05/07	07/05/07	2008	\$ 72,494
770	21	11	Local Let	81607	HOL	HOL County Trail Phase 2	GURNEY, GREGORY A	Bikeways	\$1,011,450	07N096		05/16/07	05/16/07		07/11/07	07/11/07		07/12/07	07/12/07	2008	\$ 1,011,450
771	21	11	Local Let	82115	COL	COL SR 7 26.82	GURNEY, GREGORY A	Signals	\$49,689	07N134	05/25/07	08/08/07	08/08/07	10/05/07	10/05/07	10/05/07	06/29/07	11/05/07	11/05/07	2008	\$ 49,689
772	21	11	Local Let	24449	COL	COL CR 410 7.06	GURNEY, GREGORY A	Intersection Improvement	\$712,677	08N006		05/04/07	05/04/07		02/13/08	02/13/08		02/20/08	02/20/08	2008	\$ 712,677
773	21	11	Local Let	75991	TUS	TUS CR 121 0.25	GURNEY, GREGORY A	Bridge Replacement	\$498,988	08N025		02/15/08	02/15/08		03/31/08	03/31/08		04/07/08	04/07/08	2008	\$ 498,988
774	21	11	Local Let	80564	TUS	TUS Sugarcreek Gateway	GURNEY, GREGORY A	Add Sidewalks	\$688,520	08N044		02/25/08	02/25/08		04/04/08	04/04/08		04/17/08	04/17/08	2008	\$ 688,520
775	21	11	Local Let	82132	HOL	HOL VAR GR Phase 1	GURNEY, GREGORY A	Guardrail Rebuilding	\$286,350	08N060		03/14/08	03/14/08		05/12/08	05/12/08		05/19/08	05/19/08	2008	\$ 286,350
776	21	11	Local Let	80908	BEL	BEL US 40 19.66	GURNEY, GREGORY A	Widening	\$789,900	08N088		04/02/08	04/02/08		05/22/08	05/22/08		06/02/08	06/02/08	2008	\$ 789,900
777	21	11	Local Let	81889	COL	COL SR14/46/Main St Sidewalks	GURNEY, GREGORY A	Add Sidewalks	\$113,049	08N085		04/16/08	04/16/08		05/29/08	05/29/08		06/03/08	06/03/08	2008	\$ 113,049
778	21	11	Totals					\$ 4,223,118													\$ 4,223,118
<b>ODOT Let Program - District 11</b>																					
781	22	11	ODOT Let	25553	JEF	JEF US 22 10.130	STILLION, TIMOTHY E	Minor Rehabilitation - Pavement Prmy Sys	\$4,738,464	76005		12/22/06	12/22/06		06/20/07	06/20/07		06/21/07	06/21/07	2008	\$ 4,738,464
782	22	11	ODOT Let	82023	D11	D11 LG FY2008	WARNER, SCOTT K	Lighting Maintenance	\$298,393	70315		02/23/07	02/23/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 298,393
783	22	11	ODOT Let	82684	HAS	HAS US 250 0.000	KUZMICH, ANNA M	Mill and Fill	\$1,038,137	78010		04/18/07	04/18/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 1,038,137
784	22	11	ODOT Let	81601	D11	D11 CS FY2008	WARNER, SCOTT K	Preventive Maintenance	\$264,542	70344		02/26/07	02/26/07		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 264,542
785	22	11	ODOT Let	22851	COL	COL SR0154 02.850	MARKER, JAMES N	Bridge Replacement	\$1,262,072	70356		12/20/06	12/20/06		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 1,262,072
786	22	11	ODOT Let	77273	TUS	TUS US 36 0.000	STILLION, TIMOTHY E	Resurfacing, Divided System	\$2,684,891	70455		06/29/07	06/29/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 2,684,891
787	22	11	ODOT Let	82041	D11	D11 PM FY 2008B	TRIVOLI, RAYMOND P	Pavement Marking	\$1,286,000	70461		06/25/07	06/25/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 1,286,000
788	22	11	ODOT Let	24974	HAS	HAS SR0342 01.360	TRIVOLI, RAYMOND P	Bridge Repair	\$338,293	70468		07/13/07	07/13/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 338,293
789	22	11	ODOT Let	81951	D11	D11 PM FY2008A	TRIVOLI, RAYMOND P	Pavement Marking	\$230,372	70475		06/29/07	06/29/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 230,372
790	22	11	ODOT Let	24843	CAR	CAR SR0171 09.530	TRIVOLI, RAYMOND P	Culvert Construction/Reconstr/Repair	\$159,975	70481		07/27/07	07/27/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 159,975
791	22	11	ODOT Let	81588	HOL	HOL SR 179 0.000	STILLION, TIMOTHY E	Resurfacing, Undivided System	\$1,186,145	70499		07/20/07	07/20/07		11/07/07	11/07/07		11/15/07	11/15/07	2008	\$ 1,186,145
792	22	11	ODOT Let	83479	TUS	TUS US 250 14.120	BARNHOUSE, JOHN P	Bridge Vehicle Damage Repair (NEW)	\$114,963	75008		10/31/07	10/31/07		11/16/07	11/16/07		11/21/07	11/21/07	2008	\$ 114,963
793	22	11	ODOT Let	13040	COL	COL SR0014 12.030	BARNHOUSE, JOHN P	Bridge Replacement	\$554,754	70518		01/10/07	01/10/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 554,754
794	22	11	ODOT Let	83710	JEF	JEF SR 152 6.300	KHALIFA, WASEEM U	Bridge Vehicle Damage Repair (NEW)	\$125,000	79005		12/27/07	12/27/07		12/31/07	12/31/07		12/31/07	12/31/07	2008	\$ 125,000
795	22	11	ODOT Let	19598	TUS	TUS SR0039 09.24	MARKER, JAMES N	Intersection	\$6,292,555	80034	10/15/07	10/15/07	10/15/07	01/09/08	01/09/08	01/09/08	01/17/08	01/17/08	01/17/08	2008	\$ 6,292,555
796	22	11	ODOT Let	81589	HAS	HAS SR 646 0.000	WARNER, SCOTT K	Resurfacing, Undivided System	\$888,119	80015		08/31/07	08/31/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 888,119
797	22	11	ODOT Let	81590	HOL	HOL US 62 26.520	STILLION, TIMOTHY E	Minor Rehabilitation - Pavement Gnrl Sys	\$882,059	80020		09/05/07	09/05/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 882,059
798	22	11	ODOT Let	83493	BEL	BEL SR 149 0.20	LOCKE, SHANE A	Pruning, Tree/Bush Removal	\$63,650	88000		11/19/07	11/19/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 63,650
799	22	11	ODOT Let	83356	JEF	JEF SR 7 8.170	KHALIFA, WASEEM U	Bridge Vehicle Damage Repair (NEW)	\$31,729	85000		01/11/08	01/11/08		02/13/08	02/13/08		02/13/08	02/13/08	2008	\$ 31,729
800	22	11	ODOT Let	81580	COL	COL SR 154 3.870	WARNER, SCOTT K	Minor Rehabilitation - Pavement Gnrl Sys	\$1,304,616	80105		10/22/07	10/22/07		02/13/08	02/13/08		02/21/08	02/21/08	2008	\$ 1,304,616
801	22	11	ODOT Let	82021	D11	D11 RPM FY 2008C	WARNER, SCOTT K	Raised Pavement Markers	\$189,431	80140		09/26/07	09/26/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 189,431
802	22	11	ODOT Let	82043	D11	D11 HS FY2008A	TRIVOLI, RAYMOND P	Herbicidal Spraying	\$101,375	80138		09/19/07	09/19/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 101,375
803	22	11	ODOT Let	82044	D11	D11 HS FY2008B	TRIVOLI, RAYMOND P	Herbicidal Spraying	\$72,347	80139		09/19/07	09/19/07		02/13/08	02/13/08		02/27/08	02/27/08	2008	\$ 72,347
804	22	11	ODOT Let	23734	COL	COL SR 7 0.37	WARNER, SCOTT K	Resurfacing, Divided System	\$3,314,099	80157		12/07/07	12/07/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 3,314,099
805	22	11	ODOT Let	24983	TUS	TUS SR0416 14.890	WARNER, SCOTT K	Bridge Replacement	\$256,385	80186		12/07/07	12/07/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 256,385
806	22	11	ODOT Let	25573	COL	COL SR 14 12.670	STILLION, TIMOTHY E	Resurfacing, Undivided System	\$2,124,374	80159		11/13/07	11/13/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 2,124,374
807	22	11	ODOT Let	76371	JEF	JEF SR0151 14.07	WARNER, SCOTT K	Culvert Construction/Reconstr/Repair	\$148,314	80202		12/07/07	12/07/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 148,314
808	22	11	ODOT Let	81586	COL	COL SR 9 2.550	WARNER, SCOTT K	Minor Rehabilitation - Pavement Gnrl Sys	\$2,092,741	80158		12/04/07	12/04/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 2,092,741
809	22	11	ODOT Let	82045	D11	D11 CH FY2008	TRIVOLI, RAYMOND P	Cleaning/Sweeping Highways	\$152,152	88008		09/19/07	09/19/07		03/05/08	03/05/08		03/14/08	03/14/08	2008	\$ 152,152
810	22	11	ODOT Let	83228	TUS	TUS SR 39 13.550	STILLION, TIMOTHY E	Mill and Fill	\$114,608	80230		12/17/07	12/17/07		03/26/08	03/26/08		04/03/08	04/03/08	2008	\$ 114,608
811	22	11	ODOT Let	25576	COL	COL SR 7 26.020	STILLION, TIMOTHY E	Resurfacing, Undivided System	\$1,068,568	80249		01/14/08	01/14/08		04/09/08	04/09/08		04/17/08	04/17/08	2008	\$ 1,068,568
812	22	11	ODOT Let	77415	COL	COL WEST STREET	MARKER, JAMES N	Bridge Replacement	\$1,212,559	80274		01/18/08	01/18/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 1,212,559
813	22	11	ODOT Let	82042	D11	D11 GR FY2008	WARNER, SCOTT K	Guardrail Rebuilding	\$1,071,875	80283		01/25/08	01/25/08		04/23/08	04/23/08		05/02/08	05/02/08	2008	\$ 1,071,875
814	22	11	ODOT Let	79236	JEF	JEF CR 7G 0.19	MARKER, JAMES N	Guardrail Rebuilding	\$238,675	80297		01/24/08	01/24/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 238,675
815	22	11	ODOT Let	82385	TUS	TUS US 250 3.210	STILLION, TIMOTHY E	Drainage System Maintenance/Repair (NEW)	\$175,657	80321		02/05/08	02/05/08		05/07/08	05/07/08		05/14/08	05/14/08	2008	\$ 175,657
816	22	11	ODOT Let	76990	JEF	JEF SR0152 06.25	TRIVOLI, RAYMOND P	Bridge Repair	\$1,555,925	86000		03/24/08	03/24/08		05/14/08	05/14/08		05/15/08	05/15/08	2008	\$ 1,555,925
817	22	11	ODOT Let	23913	HOL	HOL SR0039 11.44	STILLION, TIMOTHY E	Spot Safety	\$2,500,094	80335	02/25/08	02/21/08	02/21/08	05/21/08	05/21/08	05/21/08	05/29/08	05/29/08	05/29/08	2008	\$ 2,500,094
818	22	11	ODOT Let	24816	BEL	BEL SR0149 0.15	LOCKE, SHANE A	Relocation	\$5,680,384	80355		10/24/07	10/24/07		05/21/08	05/21/08		05/29/0			

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	<b>Color Legend</b> →	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	-----------------------	---------	-------	--------------------------	--------------------

#	D i s t	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program	
819	22	11	ODOT Let	24865	CAR	CAR 183 0.94	TRIVOLI, RAYMOND P	Bridge Repair	\$457,678	80324		08/08/07	08/08/07		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 457,678
820	22	11	ODOT Let	75417	BEL	BEL IR 70 12.610	STILLION, TIMOTHY E	Minor Rehabilitation - Pavement Prmy Sys	\$3,441,624	80353		10/24/07	10/24/07		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 3,441,624
821	22	11	ODOT Let	80213	BEL	BEL IR 470 5.44	STILLION, TIMOTHY E	Rock Barrier	\$1,874,651	80354		01/23/08	01/23/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 1,874,651
822	22	11	ODOT Let	83636	BEL	BEL SR 148 20.610	BARNHOUSE, JOHN P	Bridge Deck Replacement	\$304,302	88015		03/25/08	03/25/08		05/21/08	05/21/08		05/29/08	05/29/08	2008	\$ 304,302
823	22	11	ODOT Let	21709	HAS	HAS US0022 17.170	BARNHOUSE, JOHN P	Bridge Painting	\$835,955	80371		03/03/08	03/03/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 835,955
824	22	11	ODOT Let	83774	COL	COL US 62 0.000	STILLION, TIMOTHY E	Minor Rehabilitation - Pavement Gnrl Sys	\$1,515,685	80361		03/10/08	03/10/08		06/04/08	06/04/08		06/12/08	06/12/08	2008	\$ 1,515,685
825	22	11	Totals						\$ 54,244,189												\$ 54,244,189

826

Current SFY 2008 Production Program as of 6/25/2008

**NOTE:**  
DO NOT use the Baseline File date on this worksheet as your guideline for the Plan File OPI measure.

06/24/08 ← as of

1	Color Legend	→	Awarded	Filed	Mismatch / Missing Dates	Added Project(PID)
---	--------------	---	---------	-------	--------------------------	--------------------

#	District	Letting Type	PID	Cnty	Project Name (ie CRS)	Project Manager	Work Category/Type	Award Amount	SPN	Baseline File	Actual File	Current File	Baseline Sale	Current Sale	Actual Sale	Baseline Award	Actual Award	Current Award	CO STIP	Current Program		
827		<b>Local Let Program - District 12</b>																				
828	23	12	Local Let	5251	CUY	CUY SNOW ROAD	PESTA, RICHARD T	Railroad Grade Separation	\$6,894,292	07N097	01/12/07	01/10/07	01/10/07	03/15/07	05/31/07	05/31/07	03/29/07	06/19/07	06/19/07	2008	\$ 6,894,292	
829	23	12	Local Let	78837	CUY	CUY GCRTA P&R (NOIm)	HADDAD, KHALIL N	Transfer Centers - PT	\$609,000	07N098	03/30/07	03/26/07	03/26/07	05/04/07	04/23/07	04/23/07	05/16/07	06/19/07	06/19/07	2008	\$ 609,000	
830	23	12	Local Let	81132	CUY	CUY MILL CREEK TRAIL	MORIARTY, MICHAEL K	Bikeways	\$488,000	07N099		11/02/06	11/02/06		06/06/07	06/06/07		06/19/07	06/19/07	2008	\$ 488,000	
831	23	12	Local Let	24290	CUY	CUY WEST CREEK TRAIL	PESTA, RICHARD T	Bikeways	\$707,625	07N100		02/26/07	02/26/07		06/06/07	06/06/07		06/26/07	06/26/07	2008	\$ 707,625	
832	23	12	Local Let	83274	LAK	LAK HART ROAD	HADDAD, KHALIL N	Bridge Repair	\$371,677	07N129		10/29/07	10/29/07		06/26/07	06/26/07		07/05/07	07/05/07	2008	\$ 371,677	
833	23	12	Local Let	79461	GEA	GEA MENTOR ROAD	HADDAD, KHALIL N	Resurfacing, Undivided System	\$389,546	07N117		07/17/07	07/17/07		08/28/07	08/28/07		09/04/07	09/04/07	2008	\$ 389,546	
834	23	12	Local Let	81349	CUY	CUY FULTON RD Zoo Mitigation	WELCH, KERI J	Parks	\$685,000	08N087		06/25/07	06/25/07		11/20/07	11/20/07		12/06/07	12/06/07	2008	\$ 685,000	
835	23	12	Local Let	5410	CUY	CUY EASTLAND ROAD	SHORT, DAVID A	Major Reconstruction	\$18,000,000	08N020	05/04/07	05/04/07	05/04/07	08/31/07	11/20/07	11/20/07	09/15/07	12/13/07	12/13/07	2008	\$ 18,000,000	
836	23	12	Local Let	79165	LAK	LAK FAY ROAD	SHORT, DAVID A	Bridge Replacement	\$507,907	08N016		10/10/07	10/10/07		12/12/07	12/12/07		01/22/08	01/22/08	2008	\$ 507,907	
837	23	12	Local Let	80965	CUY	CUY GATES MILLS BLVD	SHORT, DAVID A	Resurfacing, Undivided System	\$739,871	08N037		10/02/07	10/02/07		12/12/07	12/12/07		02/11/08	02/11/08	2008	\$ 739,871	
838	23	12	Local Let	80962	LAK	LAK PERRY PARK IMPROVEMENT	HADDAD, KHALIL N	Parks	\$48,108	08N024		10/12/07	10/12/07		02/29/08	02/29/08		03/13/08	03/13/08	2008	\$ 48,108	
839	23	12	Local Let	80972	CUY	CUY TRI-C EAST ROAD IMPROVEMENT	HADDAD, KHALIL N	Minor Rehabilitation - Pavement Gnrl Sys	\$788,351	08N093		11/08/06	11/08/06		04/08/08	04/08/08		04/24/08	04/24/08	2008	\$ 788,351	
840	23	12	Local Let	80933	CUY	CUY SNOW ROAD	NOWAC, GARY J	Resurfacing, Undivided System	\$2,887,359	08N090		02/19/08	02/19/08		04/01/08	04/01/08		05/01/08	05/01/08	2008	\$ 2,887,359	
841	23	12	Local Let	22895	CUY	CUY SR 176 00.00	HADDAD, KHALIL N	Resurfacing, Undivided System	\$1,339,050	08N076		01/25/08	01/25/08		04/24/08	04/24/08		05/06/08	05/06/08	2008	\$ 1,339,050	
842	23	12	Local Let	75702	CUY	CUY COOK/STEARNS ROADS	HADDAD, KHALIL N	Major Rehabilitation	\$5,226,681	08N086		12/31/07	12/31/07		04/08/08	04/08/08		05/08/08	05/08/08	2008	\$ 5,226,681	
843	23	12	Local Let	78717	CUY	CUY BENNETT ROAD	PESTA, RICHARD T	Bridge Deck Replacement	\$1,074,540	08N094		01/16/08	01/16/08		04/15/08	04/15/08		05/13/08	05/13/08	2008	\$ 1,074,540	
844	23	12	Local Let	82402	CUY	CUY METROPARKS FY2008	MORIARTY, MICHAEL K	Parks	\$410,877	08N082		03/28/08	03/28/08		05/01/08	05/01/08		05/15/08	05/15/08	2008	\$ 410,877	
845	23	12	Local Let	15395	CUY	CUY LARCHMERE BLVD	HADDAD, KHALIL N	Resurfacing, Divided System	\$275,210	08N079		03/14/08	03/14/08		05/23/08	05/23/08		05/27/08	05/27/08	2008	\$ 275,210	
846	23	12	Local Let	79458	GEA	GEA FRANKLIN STREET	HADDAD, KHALIL N	Resurfacing, Undivided System	\$446,222	08N080		04/17/08	04/17/08		05/28/08	05/28/08		05/29/08	05/29/08	2008	\$ 446,222	
847	23	12	Local Let	82653	GEA	GEA PAVEMENT MARKINGS #3 FY2008	HADDAD, KHALIL N	Pavement Marking	\$172,246	08N077		04/08/08	04/08/08		05/28/08	05/28/08		05/29/08	05/29/08	2008	\$ 172,246	
848	23	12	Totals					\$ 42,061,562													\$ 42,061,562	
849																						
850		<b>ODOT Let Program - District 12</b>																				
851	24	12	ODOT Let	80781	D12	D12 SIGN FY2007 Str Repair	KONOPKA, FRANK L	Signs	\$231,967	70288		02/28/07	02/28/07		06/13/07	06/13/07		06/21/07	06/21/07	2008	\$ 231,967	
852	24	12	ODOT Let	82949	CUY	CUY West 3rd STREET	HYLAND, THOMAS P	Bridge Repair	\$60,000	79003		06/14/07	06/14/07		06/26/07	06/26/07		06/28/07	06/28/07	2008	\$ 60,000	
853	24	12	ODOT Let	80801	D12	D12 BH FY2007 Climb/Steel Repair	PITCHER, SHELLEY K	Bridge Maintenance	\$868,390	70345		09/15/06	09/15/06		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 868,390	
854	24	12	ODOT Let	80805	D12	D12 BH FY2008 Fiber	SEIF, YOUSSEF S	Bridge Maintenance	\$266,202	70346		12/04/06	12/04/06		06/27/07	06/27/07		07/11/07	07/11/07	2008	\$ 266,202	
855	24	12	ODOT Let	82096	D12	D12 GR FY2008 Repair	GRMOVSEK, JOHN A	Guardrail Rebuilding	\$438,575	70369		04/19/07	04/19/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 438,575	
856	24	12	ODOT Let	82270	D12	D12 BH FY2008 Timber	THREAT, JOHN W	Bridge Maintenance	\$887,877	70368		04/20/07	04/20/07		07/18/07	07/18/07		07/26/07	07/26/07	2008	\$ 887,877	
857	24	12	ODOT Let	82818	CUY	CUY IR 077 11.69/VAR	MALLOY, MICHAEL J	Bridge Maintenance	\$1,085,052	78012		06/04/07	06/04/07		07/20/07	07/20/07		07/26/07	07/26/07	2008	\$ 1,085,052	
858	24	12	ODOT Let	82118	CUY	CUY LG FY2008	LEAKE, JEFFREY D	Lighting Maintenance	\$355,338	70382		05/07/07	05/07/07		08/01/07	08/01/07		08/09/07	08/09/07	2008	\$ 355,338	
859	24	12	ODOT Let	80973	GEA	GEA SR 608 00.54	SARLI, KATHLEEN A	Intersection	\$298,029	70392		05/21/07	05/21/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 298,029	
860	24	12	ODOT Let	82091	D12	D12 PM FY2008	KONOPKA, FRANK L	Delineation	\$1,120,682	70405		05/17/07	05/17/07		08/15/07	08/15/07		08/23/07	08/23/07	2008	\$ 1,120,682	
861	24	12	ODOT Let	82114	D12	D12 MNT FY2008 Pavement Repairs	MARSZAL, JAMES A	Pavement/Shoulder Sealing and/or Repair	\$1,347,072	70404		06/11/07	06/11/07		08/29/07	08/29/07		09/06/07	09/06/07	2008	\$ 1,347,072	
862	24	12	ODOT Let	21756	GEA	GEA SR 608 01.24	HAMILTON, KEITH D	Resurfacing, Undivided System	\$425,156	70440		06/15/07	06/15/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 425,156	
863	24	12	ODOT Let	83125	CUY	CUY IR 090 26.74 NOISE	HAZAPIS, LOUIS D	Noise Wall	\$75,100	78020		08/09/07	08/09/07		09/12/07	09/12/07		09/20/07	09/20/07	2008	\$ 75,100	
864	24	12	ODOT Let	83305	CUY	CUY SR 002 14.41 Type A	CALANNI, JAMES R	Bridge Repair	\$150,000	79004		09/11/07	09/11/07		09/20/07	09/20/07		09/20/07	09/20/07	2008	\$ 150,000	
865	24	12	ODOT Let	82547	D12	D12 LANDSCAPE FY2008	GRMOVSEK, JOHN A	Plant Trees	\$368,854	70447		06/29/07	06/29/07		09/26/07	09/26/07		10/04/07	10/04/07	2008	\$ 368,854	
866	24	12	ODOT Let	12995	CUY	CUY IR 271 03.57	SHORT, DAVID A	Minor Rehabilitation - Pavement Prmy Sys	\$5,474,968	70466		07/13/07	07/13/07		10/12/07	10/12/07		10/19/07	10/19/07	2008	\$ 5,474,968	
867	24	12	ODOT Let	82171	D12	D12 BH FY2008 Fence	WELCH, KERI J	Bridge Maintenance	\$178,575	70492		07/30/07	07/30/07		10/24/07	10/24/07		11/01/07	11/01/07	2008	\$ 178,575	
868	24	12	ODOT Let	80085	CUY	CUY IR 480 00.93 New Wall	DAR, NAUREEN I	Noise Wall	\$2,598,643	70519		08/31/07	08/31/07		11/30/07	11/30/07		12/10/07	12/10/07	2008	\$ 2,598,643	
869	24	12	ODOT Let	82089	CUY	CUY MOW FY2008	KONOPKA, FRANK L	Mowing	\$329,340	70533		09/07/07	09/07/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 329,340	
870	24	12	ODOT Let	82592	GEA	GEA/LAK MOW FY2008	KONOPKA, FRANK L	Mowing	\$204,256	70534		09/07/07	09/07/07		12/12/07	12/12/07		12/20/07	12/20/07	2008	\$ 204,256	
871	24	12	ODOT Let	82110	GEA	GEA DITCH FY2008	GRMOVSEK, JOHN A	Drainage System Maintenance/Repair (NEW)	\$285,490	70553		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 285,490	
872	24	12	ODOT Let	82113	D12	D12 CB FY2008 Repair	GRMOVSEK, JOHN A	Catch basins	\$153,453	70551		09/21/07	09/21/07		12/19/07	12/19/07		12/27/07	12/27/07	2008	\$ 153,453	
873	24	12	ODOT Let	24861	CUY	CUY SR 094 05.16	KALLIO, ERIC M	Resurfacing, Undivided System	\$1,888,428	80008		10/12/07	10/12/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,888,428	
874	24	12	ODOT Let	81049	LAK	LAK IR 090 00.57 Lighting	NOWAC, GARY J	Lighting	\$504,250	80050		09/10/07	09/10/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 504,250	
875	24	12	ODOT Let	81506	CUY	CUY IR 090 16.19	KALLIO, ERIC M	Mill and Fill	\$2,656,608	80006		10/12/07	10/12/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 2,656,608	
876	24	12	ODOT Let	82098	D12	D12 SIGN FY2008(A) Replace	KONOPKA, FRANK L	Signs	\$1,015,439	80048		10/10/07	10/10/07		01/09/08	01/09/08		01/17/08	01/17/08	2008	\$ 1,015,439	
877	24	12	ODOT Let	82106	D12	D12 FEN FY2008	GRMOVSEK, JOHN A	Fence Repair	\$216,704	800												



