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TIME EXTENSIONS AND WAIVER OF LIQUIDATED DAMAGES  

POLICY STATEMENT:  

This policy is to establish uniform procedures and criteria for granting waivers of 
liquidated damages and time extensions on construction administered projects.  

 
AUTHORITY:  

The “Construction and Material Specifications,” 2002 and 2005 editions, Sections 
108.06, 108.07, 109.12, and 614.11.  

The “Construction and Material Specifications,” 1997 edition, Sections 108.06 and 
108.07  

 
REFERENCES:  

Standard Procedure 519-012(SP) Time Extensions and Waiver of Liquidated Damages  

 
SCOPE:  

This policy is for use by District Construction Offices in granting additional contract 
time for excusable delays, waivers of liquidated damages on construction contracts, 
and establishing guidelines for baseline progress schedule review.  

 
BACKGROUND AND PURPOSE:  

The Department has the power and duty to grant time extensions of contract completion 
dates for excusable reasons and to waive liquidated damages when the work is 
substantially completed and the public is benefiting from the improvement with no 
disruption of traffic.  However, this action must be exercised uniformly among the 
various Districts to insure equal and fair treatment of all Contractors.  

 
Gordon Proctor, Director 
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This policy supersedes Policy No. 512-001(P) dated March 19, 1997.  
 
TRAINING:  

The Office of Construction Administration will perform a Quality Assurance Review 
(QAR) by reviewing various District Project files to determine each District’s 
conformance to:  

1. 1. This Policy.  
2. 2. C&MS Sections 108.06 and 108.07.  
3. 3. Written Administrative Rulings issued by the Office of Construction 
Administration.  
4. 4. Contract documents in the granting of waivers of liquidated damages and 
postponement of contract completion dates.  
 
FISCAL ANALYSIS:  

This policy will not have any monetary impact.  
 


